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AGENDA 

PUBLIC UTILITIES COMMISSION MEETING  

TUESDAY, MARCH 12, 2019 – 6:00 P.M. 

PUBLIC UTILITIES SERVICE CENTER 

1201 LIVINGSTONE RD. 

 

1. Roll Call. 

 

2. Approval of February 12, 2019 Regular Meeting Minutes. 

 

3. Discussion and Possible Action on Engineering LOE for 2021 Lake Mallalieu Watermain Crossing. 
 

4. Discussion and Possible Action on Carmichael Test Well Abandonment. 

 

5. Project Updates/Project Status Report. 

 

6. Other business for information purposes only or for upcoming agenda. 

 

7. Sewer Utility and Water Utility Cash Reports. 

 

8. Discussion and Possible Action on Claims. 

 

9. Adjournment. 

 

David Prissel, Chairperson 

 

cc: Prissel  Peters  O’Connor Village of N. Hudson  

 Hassan  Frye  Mroz  River Channel Cable TV 

 Adams  Intihar  Gray  City Hall Lobbies 

 Hall  Willi  Sorenson   

 Korum  Johnson Jensen 

 Nolan  Rogers  Parotti  

 TeWinkel Weiss  Munkittrick 

 

Emailed to Commissioners and posted in City Hall lobbies – 3/6/19. 
 
 

 

Notice is hereby given that a majority of the City Council may be present at the aforementioned meeting to gather information about a subject over which they have decision-making responsibility. This constitutes a meeting of the City 

Council pursuant to State ex rel. Badke v. Greendale Village Bd., 173 Wis.2d 553, 494 N. W. 2d 408 (1993), and must be noticed as such, although the Council will not take any formal action at this meeting. 

  

 

 

 
 

mailto:kpeters@ci.hudson.wi.us
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PUBLIC UTILITIES COMMISSION MEETING 

CITY OF HUDSON, WISCONSIN 

TUESDAY, FEBRUARY 12, 2019 

 

PRESENT:  Dave Prissel, Chairperson; Chris Adams, Joyce Hall, Suzy Korum, and Pat Nolan 

Commissioners. 

 

ABSENT:  Andy Hassan, Vice Chairperson and Kurt TeWinkel, Commissioner. 

 

ALSO PRESENT: Kip Peters and Jace Holzemer, Hudson Public Utilities; Veronica Johnson, 

Hudson/North Hudson Community Access TV. 

 

APPROVAL OF JANUARY 12, 2019 REGULAR MEETING MINUTES: Motion by Hall, second by  

Adams to approve the minutes of the January 12, 2019 Public Utilities Commission meeting. MOTION  

CARRIED. 

 

DISCUSSION AND POSSIBLE ACTION ON MUNICIPAL WELL #7 (719 4
TH

 ST N.) REHAB:  Peters 

presented an issue sheet and quotes received for the project.  He recommends the Commission accept the quote 

from Keys Well Drilling.  Discussion followed on the quotes received and the scope of the work for a well re-

hab project. 

 

Motion by Hall, second by Korum to accept the quote from Keys Well Drilling in the amount of $21,790.00  

for the re-hab of Municipal Well #7 (719 4
th
 St N.).  MOTION CARRIED. 

 
DISCUSSION AND POSSIBLE ACTION ON CARMICHAEL RD. TEST WELL ABANDONMENT:  

Peters presented an issue sheet and quotes received for the project.  He said WIDNR is requiring the Utility to 

abandon the well.  Peters recommended the Commission accept the quote from Peerless Well & Pump. 

 

Motion by Adams, second by Hall to accept the quote from Peerless Well & Pump in the amount of  

$5,570.00 for the abandonment of the Carmichael Rd. Test Well.  MOTION CARRIED. 

 

DISCUSSION AND POSSIBLE ACTION ON PURCHASING TWO (2) PICK-UP TRUCKS:  Peters 

presented the quotes received.  He told the Commission one truck is for the Water Utility and one is for the 

Sewer Utility.  Peters recommended the Commission accept the quote from Hudson Ford. 

 

Motion by Hall, second by Korum to accept the quote from in the amount of $30,000.00 for the purchase of 

two (2) pick-up trucks.  MOTION CARRIED. 

 

DISCUSSION AND POSSIBLE ACTION ON 2019 SERVICE RATES:  Peters presented the State of 

Wisconsin Department of Transportation’s Equipment Rates Standards.  He said these are the rates the City 

and Utility will be charging for use of city equipment.  He said the Common Council has approved the rates 

and requests approval by the Commission. 

 

Motion by Hall, second by Adams to approve the Utility’s 2019 Service Charge Rates.  MOTION 

CARRIED. 
 

DISCUSSION AND POSSIBLE ACTION ON THE QUARTERLY REPORT:  Peters explained the 

Quarterly Report shows the Utility’s budget, expenses, balance, activities accomplished, and current 

activities for this quarter, and planned activities for the next quarter.  He said the report also shows the 

quarter’s billing and water consumption.  Peters asked the Commission for their review and approval  

of the report.   
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PUBLIC UTILITIES COMMISSION MEETING 

CITY OF HUDSON, WISCONSIN 

TUESDAY, FEBRUARY 12, 2019 

 

Motion by Hall, second by Korum to approve and place on file the Utility’s Quarterly Report for October, 

November, and December 2018.  MOTION CARRIED. 

 

PROJECT UPDATES/PROJECT STATUS REPORT: Peters reviewed the report.  There were no 

comments. 

 

OTHER BUSINESS FOR INFORMATION PURPOSES ONLY OR FOR UPCOMING AGENDA: There 

was none. 

 

WATER AND WASTEWATER UTILITY’S CASH REPORTS:  The water and wastewater utility’s 

monthly cash reports were presented for the Commission's review.  

 

DISCUSSION AND POSSIBLE ACTION ON THE CLAIMS:  Motion by Hall, second by Korum to  

approve claims as reviewed by Commissioners.  MOTION CARRIED. 

 

ADJOURNMENT: Motion by Hall, second by Korum to adjourn. MOTION CARRIED. – 6:30 p.m. 

 

Jace Holzemer,  

Recording Secretary  



 
 

HUDSON PUBLIC UTILITIES ISSUE SHEET 

 
DATE: March 12, 2019 

SUBMITTED TO: Public Utility Commission 

SUBMITTED BY: Utility Director Peters 

REGARDING: Engineering for Lake Mallalieu Watermain Crossing 2021 

 

ISSUE: The Lake Mallalieu water main crossing is scheduled for 2021. Since this is a joint project with 

the Village of North Hudson consisting of a 50/50 cost sharing split engineering proposals were 

required from both the City engineer and the Village engineer. The two proposals are attached for 

review. Both proposals are identical in scope.  

 

 

 FUNDING SOURCE:  

 

 

STAFF RECOMMENDATION: Approve the proposal from Cedar Corp (Village Engineer) in the amount of 

$24,900.00 

 

 

 COMMITTEE RECOMMENDATION:  
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for  
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604 Wilson Avenue 

Menomonie, WI 54751 
 

715-235-9081 

800-472-7372 

FAX 715-235-2727 

www.cedarcorp.com 

engineering | architecture | environmental | surveying 

landscape architecture | planning | economic development 

February 6, 2019 

 

 

Kip Peters, Utility Director 

Hudson Public Utilities  

1201 Livingston Road 

Hudson, WI 54016 

 

Melissa Luedke, Administrator 

Village of North Hudson 

400 7th Street North 

Hudson, WI 54016 

 

Dear Mr. Kip Peters and Ms. Melissa Luedke:  

 

Cedar Corporation is pleased to submit this proposal to the Hudson Public Utilities and Village of North Hudson 

for the Design and Construction Engineering Services for the Lake Mallalieu Water Main Crossing Project. 

 

The Cedar Team has worked on numerous projects similar to the proposed work on the Lake Mallalieu Water 

Main Crossing Project. We will incorporate improvements into the context of the surrounding environment. A 

thorough understanding of the water main crossing construction and the surrounding area are key 

components in our ability to create and effectively design projects which can be economically constructed 

within an existing environmentally sensitive and urban area. 

 

It is our belief that incorporating the concerns and ideas of the various agencies, property owners, Hudson 

Public Utilities and Village of North Hudson staff, and elected officials will be incredibly valuable to this 

project’s success. The Cedar Team’s primary goal is to provide a project that moves beyond just acceptance 

and is fully endorsed by the community and adjacent property owners. We will achieve this by successfully 

implementing our proven systematic approach including creative thinking, objective analysis, and well 

rounded decision making to build community trust, and support. 

 

We thank you for the opportunity to present this Request for Proposal and look forward to supporting your 

efforts on this project and working with Hudson Public Utilities and Village of North Hudson. 

 

Sincerely, 

Cedar Corporation 

 

 

 

 

Kevin Oium, PE 

Senior Engineer/Project Manager 

kevin.oium@cedarcorp.com 

 

Cedarburg            |            Green Bay            |            Madison            |            Menomonie 
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Since 1975   

85 Employees 

4 Office Locations 

Full-Service Design Firm 

PROFESSIONAL SERVICES 

 CIVIL/MUNICIPAL ENGINEERING 

  ENVIRONMENTAL SERVICES 

  ARCHITECTURE 

  WATER RESOURCE SERVICES 

  PLANNING/ECONOMIC  

DEVELOPMENT 

  STRUCTURAL ENGINEERING 

  SURVEYING/GPS/GIS 

  TRANSPORTATION 

 GRANTS/FUNDING ASSISTANCE 

  LANDSCAPE ARCHITECTURE 

  WASTEWATER SERVICES  
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Corporate Profile 

OVERVIEW    

Our mission, as a full service design and engineering firm, is to provide the highest standards of design excellence 

and service to our clients.  Our goal is to develop a team relationship between our clients and our staff.  We possess 

the technical expertise necessary to meet the demands of our clients on a timely basis and within budget 

guidelines. 

 

Repeat business with numerous public and private clients attests to our ability to assemble a team concept with our 

clients working within their guidelines. Confident of this, we respectfully submit this summary of Cedar Corporation 

for your review. 

 

SERVICES    

Cedar Corporation is a professional service firm with disciplines in engineering, architecture, environmental repair, 

planning, landscape architecture, and land surveying. Founded in 1975, the company has grown in size and stature 

to its present staff of 85. Our staff is dedicated to the principles on which the firm was developed: professionalism, 

state-of-the-art technology, and exemplary service to clients. We have continued to grow because of our 

commitment to comprehensive service and good communication with our clients. 

 

STAFF RESOURCES   

Our staff resources include 18 Professional Engineers,  3 Licensed Wastewater Treatment Facility Operators, 2 

Licensed Water System Operators, 3 Professional Land Surveyors, 6 Planners, 1 Economic Development Specialist, 2 

Registered Architects, 1 Interior Designer, 1 Registered Landscape Architect, 3 Professional Geologists, 4 

Environmental Specialists, 1 Hazardous Materials Manager, and a strong support staff of technicians and 

administrative personnel. All of these individuals take pride in continuing education course work to stay abreast of 

current developments within their professions. To provide a work setting that meets the challenges of the industry, as 

well as the skill levels of the employees, the company maintains a state-of-the-art computer network and related 

technology.  

 

LOCATION    

Cedar Corporation’s corporate headquarters is located in Menomonie, Wisconsin. To better serve our clients, we 

have additional offices located in Madison, Green Bay, and Cedarburg, Wisconsin. 

 

PHILOSOPHY 
Cedar Corporation undertakes each project with a pledge to our clients that they will receive the best value-per-

dollar spent on their projects.  We recognize that our clients are most concerned with three major issues as they 

engage the services of consultants – quality, timeliness, cost.  

 

Quality    

Cedar Corporation is committed to providing our clients with the best solutions, satisfying the programmatic 

parameters.  We strive to provide the best service to our clients by promoting excellence within our own firm. 

 

Timeliness   
Equal in importance to quality is timeliness.  This is critical for the client in making swift and accurate decisions 

regarding project development.  The success or demise of a project is tied directly to the timing of the 

documents necessary for funding, municipal approvals, and construction.  As important as any design issue is 

scheduling; we have the flexibility to mobilize our resources according to the demands of the project and 

maintain continuity of its development. 

 

Cost    
The project budget is based on the scope of services provided.  Cost estimating will verify compliance with 

the established budgets or, in some cases, point out programmatic or design deficiencies.  Through our 

experience and industry aids, we have an exemplary record of predicting costs of our services and of 

construction costs—well within industry standards. 

 

The issues of timeliness and cost are interlocked with each one influencing the project as a whole, as well as 

each other.  We recognize this relationship and consider each to be critical to the success of the project while 

also being the judge of our performance.  It is this attention to our clients' concerns that sets Cedar 

Corporation apart from our peers—we pledge to you our commitment to excellent service. 
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CIVIL/MUNICIPAL ENGINEERING 
 Streets, Roads, and Highways 

 Water Supply, Storage, Distribution 

 Municipal Engineering 

 Site Selection Studies 

 Traffic Studies 

 Storm Water Management 

 Industrial Park Layout 

 Flood Control Analysis 

 Solid Waste 

 Cost Estimating 

 

STRUCTURAL ENGINEERING 
 Bridge Design 

 Bridge Inspections 

 Construction Inspection 

 Dam Design and Analysis 

 Building Design and Analysis 

 Structural Assessments 

 Foundation Design and Analysis 

 

WASTEWATER SERVICES  
 Facility Planning 

 Wastewater Treatment Facility Design 

 Construction Services 

 

PLANNING/ECONOMIC DEVELOPMENT 
 Municipal Comprehensive Plans 

 Block Grants 

 Public Facility Grants 

 Feasibility Studies 

 Relocation Plans 

 Redevelopment Planning 

 Economic Development Strategies 

 Identification of Project Funding   

 Public Information Surveys 

 Mapping/GIS 

 Funding Assistance/Project Proformas 

 Impact Fees 

 Tax Incremental Finance Districts  

  

SURVEYING 
 Plats and Subdivisions 

 Property Surveys 

 GPS Surveys 

 Topographic and Site Surveys 

 Aerial Control Surveys 

 Re-Monumentation Surveys 

 Right-of-Way Plats 

 County and Transportation Project Plats (TPP) 

ARCHITECTURE 
 Industrial, Commercial, Retail Design 

  Municipal Buildings 

  Libraries 

  Educational 

  Religious 

  Recreation 

  Multi-family Residential 

  Nursing Homes and Congregate Care 

  EMS and Fire Stations 

  Fire Protection Systems 

  Fire Alarm Design 

  Building Envelope/Energy Retrofit 

  Heat Recovery Systems 

  Energy Management Studies 

  Plumbing and HVAC Design 

  Adaptive Re-use 

  Retrofit Design 

 

ENVIRONMENTAL SERVICES 
 Phase I and Phase II Site Assessments 

 Environmental Investigations 

 Asbestos and Lead Assessment and    

Monitoring 

 Soil and Groundwater Remediation Design 

 Monitoring - Air, Water, Noise, Particulate  

 Hazardous Building Materials Assessments 

and Abatement Oversight 

 Building Deconstruction Planning and 

Oversight 

 Spill Prevention Control and 

Countermeasure Planning 

 

LANDSCAPE ARCHITECTURE 
 Site Design 

 Park/Recreation Planning and Design 

 Urban Streetscapes 

 Planting Design 

 Hydraulic Analysis 

 Erosion Control Design 

 

WATER RESOURCE SERVICES 
 Analytical Modeling  

 Water Quantity, Quality 

 Wetland Delineation, Mitigation and 

Monitoring  

 Storm Water Erosion Control 

 Shoreline Restoration 

 Storm Water: Best Management Practices 

 Storm Water Pollution Prevention Planning  

Professional Services 
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Hudson Public Utilities  

Village of North Hudson 

Kevin Oium, PE 
Project Manager 

Mark Kuester 
Project Design Technician  

Water Main 

Ryan Jones 
Project Design Technician 

Water Main 

PSI, Inc 
Chippewa Falls 

Soils Investigation  

Brian Chapman 
Construction Observation / 

Water Main 

Sam Heimstead 
Civil Surveyor / Field 

Technician / Water Main 

Project Team 

Russ Kiviniemi, PE 
Project Principal 
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Kevin Oium is part of the Cedar Corporation Civil team  and offers experience as 

a Project Manager/Team Leader for numerous municipal, transportation and 

private development projects in the surrounding area.   

 

Areas of Expertise Include: 

 Design, construction staking and inspection of public works, municipal, 

transportation and private development projects for streets, roads, curb and 

gutter, parking lots, water distribution systems, sanitary sewer, storm water 

management, and storm sewer projects 

 Private onsite wastewater treatment facility and low pressure sewer system 

design  

 Design and construction inspection of wastewater lift stations 

 Design upgrades to municipal water well houses 

 Preparation of assessment reports, capital improvement plans, feasibility 

studies, and cost benefit analysis  

 Hydrologic, hydraulic and water quality storm water computer modeling and 

analysis 

 Review of developer prepared construction plans, specifications, and 

computer modeling analysis for new residential and commercial 

developments acting on behalf of the community as City/Village Engineer 

 Attendance at numerous Village Board, City Council, Town Board, and 

various committee meetings 

 Preparation of needed governing agency permits for municipal and private 

development projects. Examples include WIDNR Chapter 30, WIDNR Water 

Quality Certification, WIDNR Notice of Intent and Post-Construction Storm 

Water Management and WIDNR Watermain and Sanitary Sewer Extensions 

 WisDOT/Federal Highway Environmental Documentation 

 Downtown and waterfront re-development 

 Funding assistance through the Community Development Block Grant 

program, clean water fund, and safe drinking water loan program 

 PASER rating updates of municipal streets 

 

Representative Project Experiences Include: 

 Municipal Engineer for the City of Cornell, Village of Woodville, Village of 

North Hudson, City of Glenwood City, Village of Clear Lake, Village of 

Milltown, Village of Knapp, and Town of Menomonie 

 Village of Woodville - Project Manager for 2018 street and utility 

improvements project that included street, storm sewer, water main, sanitary 

sewer, sidewalk, curb and gutter, decorative lighting and bridge railings, 

colored and stamped concrete, and pedestrian crossings 

 Village of Milltown - Project Manager for 2018 cured-in-place-pipe (CIPP) of 

approximately 3,000 linear feet of sanitary sewer main and 2,400 linear feet of 

sewer laterals 

 City of Glenwood City - Project Manager for 2017 construction of new well 

#4, project included well, well house, SCADA, backup generator, utility 

connections, and site improvements 

 Village of Lake Hallie - Project Manager for a private onsite wastewater 

treatment facility and low pressure sewer system within the Midway Mile 

Commercial Development 

 City of Cornell - Project Manager for the 2018 street and utility improvements 

project that included street, storm sewer, water main, sanitary sewer, 

sidewalk, and curb & gutter 

 Town of Menomonie - Project Manager for Phase I & II 390th Street (Rudiger 

Road), 2.1 mile town road reconstruction improvement project 

 City of Menomonie - Project Manager for the I-94 lift station rehabilitation 

project 

 Village of Woodville - Project Manager for the water tower coating 

rehabilitation project 

 Village of North Hudson - Project Manager for the 2015 street and utility 

improvements project 

Education 

BS in Civil Engineering: University of 

Wisconsin-Platteville (1994) 

 

Professional Registrations 

Professional Engineer - WI 

 

Professional Affiliations 

American Society of Civil Engineers 

Wisconsin Rural Water Association 

 

Total Experience  

Since 1992 

Dedication, Quality, Success 

Kevin Oium, P.E. 
Senior Project Manager 
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Education 

BS in Civil Engineering: Michigan 

Technological University (1984) 

 

Professional Registrations 

Professional Engineer WI, IL, IA, MO, 

MI, TN 

 

Professional Affiliations 

Wisconsin & National Society of 

Professional Engineers 

American Society of Civil Engineers 

American Water Works Association 

Wisconsin Rural Water Association 

Wisconsin Wastewater Operators 

Association 

Wisconsin County Association 

 

Total Experience  

Since 1984 

Dedication, Quality, Success 

Russell P Kiviniemi, P.E. 
Principal 

Russ Kiviniemi is a Principal at Cedar Corporation’s Menomonie office and is 

engaged in all aspects of community development.  Russ has extensive 

experience with design and construction of all civil engineering projects including 

municipal, county, state, federal, private site and land development client 

projects.   

 

Areas of Expertise Include: 

 Design of state, county, city, and town transportation systems, water 

supply systems; wastewater collection and conveyance systems; 

wastewater pump stations; wastewater treatment facilities; storm sewer 

and drainage facilities; storm water management and flood control 

systems; and storm water pretreatment systems 

  Industrial/business park and railroad design experience 

  Preparation of assessment reports, capital improvement plans, feasibility 

studies, and cost-benefit analyses 

  NPDES storm water permitting experience, including coordination, 

preparation, and submittal of USEPA-mandated permit regulations for 

industry and municipalities 

  Site development and land development experience including 

governmental agency permitting, project management, design, 

engineering and construction observation 

  On-site construction observation, coordination, and project management 

  Attendance at village board, city council, town board, and various 

committee meetings 

  Review of new development site plans, improvement plans, and 

engineering design for municipal code compliance 

  Site design and engineering for parks, trails, waterfront and municipal 

facilities 

  Water resources and storm water management analysis, improvements, 

design and permits 

  Preparation of storm water management/master plans and lake 

management plans 

 Municipal storm water utility creation assistance 

  Storm water runoff and lake water quantity and quality analysis and 

modeling, including water quality field testing and evaluations 

 Quality assurance review of plans and specifications  
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Mark Kuester has over 20 years experience as a GIS/CADD Technician with 

Cedar Corporation.  Mark works on all aspects of a project and works closely 

with engineering staff to create utility plans, grading plans and site plans.   

 

Areas of Expertise Include: 

 CADD preparation of street, utility and highway projects, site layouts, 

topographic plans, grading and drainage plans, buildings and other 

structural-related projects.  

 Preparation of GIS maps, utility systems maps, zoning maps, assessors maps, 

street maps, water distribution systems maps, sanitary sewer systems maps, 

and storm sewer systems maps. 

 Assists with engineering and design of municipal, county, WisDOT, and 

private development projects. 

 Industrial/business park and railroad design experience. 

 Develops colored maps and exhibits for presentations. 

 Assists with corporate computer network management and CADD/GIS 

mapping training. 

 

Recent Project Experiences Include: 
• Storm Water Management Master Plan, Village of Somerset 

• Storm Water Management Master Plan, City of Menomonie 

• Waterfront Redevelopment Plan 2004, City of Prescott 

• City of Menomonie Comprehensive Plan 2013-2033 

• Village of Somerset Outdoor Recreation Plan 2013-2018 

• City of Menomonie Pedestrian Corridor & Safe Routes to School Plan 

• Spring Valley Trail, Village of Spring Valley 

• Kinnickinnic River Trails, UW River Falls 

Education 

Associate Degree in Civil 

Engineering Technician-Structural: 

Chippewa Valley Technical 

College (1994) 

 

Total Experience  

Since 1994 

Dedication, Quality, Success 

Mark Kuester 
Senior CADD Technician  
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Ryan Jones serves as an Engineering Technician as part of the Cedar 

Corporation Civil Team.  His experiences include providing CADD drafting, 

construction staking and construction related services for our municipal, county, 

state, federal and private clients.  Ryan has assisted with the construction 

observation, construction staking and layout, Topographic Surveys, Boundary 

Surveys, Certified Surveys, Assessor’s Plats, ALTA Surveys, Remonumentation Surveys 

and field data collection for a variety of projects.  

 

Areas of Expertise Includes: 

• Construction staking for street reconstruction projects, municipal 

improvement projects for various municipalities including Somerset, Prescott, 

Balsam Lake 

• Field work for topographic surveys 

• CADD drafting for topographic surveys 

• Numerous Municipal, WisDOT, and private development projects 

• Construction staking and layout, construction observation and CADD design 

of streets, highways, roads, sidewalks, trails, water distribution systems, storm 

sewer systems, storm water management systems, water storage facilities, 

water booster stations, water supply wells, sanitary sewage collection and 

conveyance systems, sewage lift stations and force mains, wastewater 

treatment facilities, grading, earthwork, erosion control, site restoration, 

topographic plans, site development plans, and public presentation maps 

and drawings. 

 

Recent Community Experience Includes: 

 Village of Clear Lake 

 City of Cornell  

 City of Durand  

 City of Menomonie 

 City of Prescott 

 Village of Cadott  

 Village of North Hudson 

 Village of Somerset  

 Village of Woodville 

 

Education 

BS in Business Administration & 

Management: University of 

Wisconsin-Eau Claire (2006) 

 

University of Wisconsin-Madison 

Specialty Courses: 

*Improving Public Works 

Construction Inspection Skills 

*Municipal Engineering 

Fundamentals for Non-Engineers 

*Using WinSLAMM v.10.1 Meeting 

Urban Stormwater Management 

Goals 

 

Total Experience  

Since 2001 

Dedication, Quality, Success 

Ryan Jones 
Assistant Project Manager 
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Sam Heimstead is a member of the Surveying Team at Cedar Corporation.  Sam 

is an experienced Engineering Technician providing design, survey, and 

construction related services for various clients.  Sam has assisted with the 

construction observation, construction staking and layout, Topographic Surveys, 

Boundary Surveys, Certified Surveys, Assessor’s Plats, ALTA Surveys, 

Remonumentation Surveys, and field data collection for a variety of projects.  

 

Areas of Expertise Include: 

 Construction staking and layout, construction observation and CADD design 

of streets, highways, roads, sidewalks, trails, water distribution systems, storm 

sewer systems, storm water management systems, water storage facilities, 

water booster stations, water supply wells, sanitary sewage collection, and 

conveyance systems, sewage lift stations and force mains, wastewater 

treatment facilities, grading, earthwork, erosion control, site restoration, 

topographic plans, site development plans, and public presentation maps 

and drawings 

• Topographic Surveys, Boundary Surveys, Certified Surveys, Assessor’s Plats, 

ALTA Surveys, Remonumentation Surveys, and field data collection 

 

Recent Project Experiences Include: 

• Stanley, WI - WWTP 

• Somerset, WI - Arnold Street 

• Prescott, WI - Court and Laura Streets 

• Hudson, WI - Wisconsin Street 

• Little Sprouts Day Care, Menomonie, WI 

• Pleasant Valley town hall/fire station 

• Stanley, WI - Pine Street street and utility improvements 

• Prescott, WI - Henri, Hampshire, and James Street street and utility 

improvements 

• Phillips, WI - Xcel Energy Service Center improvements 

• Hudson, WI - Xcel Energy Service Center improvements 

• Menomonie, WI - Kothlow Avenue improvements 

• Menomonie, WI - Oak Avenue street and utility improvements 

• Numerous Certified Survey Mpa and Plat Maps, Maps of Survey, Boundary 

Survey, Topographic and Data collection surveys and maps, construction 

staking and layout 

Education 

Associate Degree in Land 

Surveying: Nicolet Area Technical 

College (2010) 

Bachelor Degree in Land Surveying 

and Mapping Sciences Program: St 

Cloud State University (2013) 

 

Total Experience  

Since 2012 

Dedication, Quality, Success 

Sam Heimstead 
Survey/Engineer Technician 
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Brian Chapman joined Cedar Corporation in February 2018 as a Senior 

Technician/Project Manager.  He brings over 32 years of civil engineering design 

and construction knowledge with him.  Brian’s experience includes survey, design, 

drafting and construction services of annual street and utility projects for numerous 

municipalities.  Recently, Brian has worked on the design and construction for 

aviation projects. 
 

Areas of Expertise Include:      
MUNICIPAL ENGINEERING 

 Water, wastewater, and storm water system improvements 

 Residential and commercial developments 

 Site and parking lot design 

 Municipal construction services 

TRANSPORTATION ENGINEERING 

 Rural highway design 

 Urban street design 

 Trail design 

 Transportation construction services 

AVIATION ENGINEERING 

 Runways, taxiways, ramps and land-side improvements 

 Aviation construction services 

SURVEYING 

 Total station / GPS 

 Topographic surveys 

 Construction staking 

 

Municipal Representative Project Experience Includes: 

 Village of Cameron - 2018 Main Street Reconstruction. 

 Village of Baldwin - Main Street Revitalization, CTH J Sanitary Sewer, Industrial 

Park Expansion. 

 City of Cumberland - Grove Street Watermain Reconstruction, Sorenson Street 

Construction, Composite Water Tower. 

 City of Ashland - 11th Street Reconstruction, Sanitary Sewer Interceptor and 

Water Main Separation, Booster Pumping Station, Main Lift Station, Water 

Tower. 

 City of Mondovi - Hieke Subdivision, Industrial Park Expansion, several annual 

street projects. 

 Village of Lake Hallie -  40th Avenue Reconstruction, 118th Street 

Reconstruction, several water main projects.  

 City of Black River Falls - Rye Bluff Subdivision, several annual street projects. 

 City of Abbotsford -  Ozone Water Treatment Facility, several annual street 

projects. 

 City of Colby -  Spence Street Reconstruction. 

 City of Colfax - Park Drive Extension. 

 City of Osseo -  11th Street Reconstruction, 7th Street Reconstruction. 

 Village of Roberts -  Division Street Reconstruction. 

 Village of Hammond -  Davis Street Reconstruction 

 Village of Alma Center - Municipal Parking Lot,  Buckley Street Reconstruction 

 Red Cliff Reservation - Bradum Road Development  
 

 

Education 

Associate Degree in Civil Structural 

Technology:  Chippewa Valley 

Technical College [1985) 

 

Continuing Education 

Improving Construction Inspection 

Skills - University of Wisconsin 

Madison 

 

Certifications 

Highway Technician-PCCTEC-1 

Highway Technician-NUCDENSITY-1 

Highway Technician-Transportation 

Materials Sampling (TMS) 
WisDOT Project Materials Coordinator 

MSHA Miner Safety 

 

Total Experience  

Since 1985 

Dedication, Quality, Success 

Brian D. Chapman 
   Senior Technician/Project Manager 
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Project Experience 

Functional project surroundings and environmental sensitivity with regard to this project and ultimately 

listening to what goals our clients have will result in successful project completion.  The Cedar Team 

approach starts with carefully considering the area’s water main crossing needs and concerns in the 

community to find out what has the most value to those who operate daily 

in the area and maintain the water main.  We evaluate these elements with 

the client’s design requirements to develop a solution for all parties. 

 

We listen to our clients needs, perform technical processes to determine the 

aspects that require attention and develop solutions resulting in projects we 

are proud of. 

 

We take great pride in providing the services and skills our clients need.  Our 

Team members and respective staff are driven to make a positive impact in 

their communities we work with and provide  quality services, while being 

sensitive to the need for schedule and budget commitments. 

 

Our Team’s skills, including knowledge of the Hudson and North Hudson 

area, specific project information, and our experience in supporting and 

facilitating clients scope of work, positions the Cedar Team to develop 

realistic and implementable solutions.  We have demonstrated our expertise 

on several  representative projects and analyses that have similar 

challenges to the Lake Mallalieu Water Main Crossing Project. 

 

Following are several detailed examples of projects completed by the 

Cedar Team that are similar in complexity or had related services provided.  

These projects demonstrate how our expertise led to successful outcomes through our structured approach 

and delivery. 
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Project Experience 

Village of North Hudson 

Ms. Melissa Luedke 

Village Administrator 

400 7th Street North 

Hudson, WI 54016 

 

2015 - Pine Street and Lakeview Drive - Street and Utility Improvements 

Design and Construction Engineering for $500,000 street and utility improvements project.  

Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation. 

 

2013 - Shop Yards - Sanitary Sewer and Water Main Improvements 

Design and Construction Engineering for $500,000 sanitary sewer and water main replacement project in the 

Shop Yards.   

Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation. 

 

2005 - Krattley Lane - Sewer and Water Extension 

Design and Construction Engineering including 2,000 linear feet of 14” HDPE water main and 2,000 linear feet 

of 6” HDPE force main installed by directional bore.  Total project costs of $350,000 

Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation. 

 

 

 

 

City of Altoona 

Mr. Dave Walter, P.E. 

Director of Public Works/City Engineer 

City of Altoona 

1303 Lynn Avenue 

Altoona, WI  54720 

715-839-6092 

 

2016 – Sherman Highlands Addition Water Main Loop 

Design and Construction Engineering including 12-inch water main, 1,160 LF directional bore under Otter 

Creek and within a very steep wooded slope, for $188,000 Water Main Loop Project. 

 

Project Team:  Russ Kiviniemi, P.E. – Project Principal; Greg Adams, P.E. – Project Manager; Kevin 

Hankes, EIT – Design Engineer/Construction Observation; Ryan Jones – Civil CADD Design Technician; 

Sam Heimstead – Survey Technician. 
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Project Experience 

City of Durand 

Mr. Matt Gilles 

Public Works Director 

104 E. Main Street 

Durand, WI 54736 

715-672-8770 

 

2018 - 7th Avenue and Madalyn Court - Street Reconstruction  

Design and Construction Engineering for $1.2million street and Utility improvements project.  

Project Team: Russ Kiviniemi, PE - Project Manager; Kevin Oium, PE - Assistant Project Manager; Mark 

Kuester - Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation.  

 

2014 - Washington Street 9th Ave & 10th Ave - Street and Utility Improvements 

Design and Construction Engineering including water main services for $1.4 Million Street and Utility 

Improvement Project. 

Project Team: Russ Kiviniemi, PE - Project Manager; Kevin Oium, PE - Assistant Project Manager; Mark 

Kuester - Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation.  

 

2012 - Madison Street - Street and Utility Improvements 

Design and Construction Engineering including water main services for $1.05 Million Street and Utility 

Improvement Project. 

Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech.; Ryan Jones - Civil/Survey Tech.; Bruce Peterson - Construction Observation. 

 

 

 

 

 

City of Stanley 

Ketty Clow, Clerk-Treasurer 

116 E. Third Avenue 

Stanley, WI 54768 

715-644-5758 

 

2016 - Pine Street - Street and Utility Improvements 

Design and construction engineering including 12inch water main services, 500 LF directional bore under 

existing large culvert and creek, for $1.5 Million Street and Utility Improvement Project. 

 Project Team: Russ Kiviniemi, PE - Project Principal; Greg Adams, PE - Project Manager; Kevin Hankes, 

EIT - Design Engineer; Mark Kuester - Civil Tech; Ryan Jones - Civil Survey/Tech; Sam Heimstead - 

Survey Tech; Bruce Peterson - Construction Observation. 

 

2014 Various Streets - Street and Utility Improvements 

Design and construction engineering including water main services for $1.58 Million Street and Utility 

Improvement Project.  

 Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech; Ryan Jones - Civil Survey/Tech; Kathryn Blaser - Civil Tech; Jim Swanson, PLS - Survey; Bruce 

Peterson - Construction Observation. 
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Village of Ellsworth 

Ms. Peggy Nelson 

City Clerk 

130 North Chestnut Street 

Ellsworth, WI 54011 

715-273-4742 

 

2014 TID #9 Water Main Extension and Right Turn Lane Improvement 

Design and construction engineering including 12inch water main services for $250,000 water main extension 

and right turn lane improvements. 

Project Team: Russ Kiviniemi, PE - Project Principal; Kevin Oium, PE - Project Manager; Mark Kuester - 

Civil Tech; Ryan Jones - Civil Survey/Tech; Bruce Peterson - Construction Observation. 

 

 

 

 

City of Menomonie 

Mr. Lowell Prange 

Administrator  

800 Wilson Avenue 

Menomonie, WI 54751 

715-232-2187 

 

2015 - 8th Street Farmers Market - Street and Utility Improvements 

Design and construction engineering including water main services for $250,000 street and utility 

improvement project. 

Project Team: Greg Adams, PE - Project Manager; Mark Kuester - Civil Tech; Ryan Jones - Civil Survey/

Tech; Sam Heimstead - Survey Tech; Bruce Peterson - Construction Observation. 

 

2013 - 13th Avenue - Street and Utility Improvements 

Design and construction engineering including water main services for $903,000 street and utility 

improvement project.  

Project Team: Russ Kiviniemi, PE - Project Principal; Rob Jones - Project Manager; Mark Kuester - Civil 

Tech; Ryan Jones - Civil Survey/Tech; Kathryn Blaser - Civil Tech; Bruce Peterson - Construction 

Observation. 

 

 

 

 

 

City of Prescott 

Ms. Jayne Brand 

City Administrator 

800 Borner Street North 

Prescott, WI 54021 

715-262-5544 

 

2015 - Court and Laura Street - Street and Utility Improvements 

Design and construction engineering including water main services for $786,000 street and utility 

improvement project.  

Project Team: Russ Kiviniemi, PE - Project Principal; Great Adams, PE - Project Manager; Mark Kuester - 

Civil Tech; Ryan Jones - Civil Survey/Tech; Kathryn Blaser - Civil Tech; Sam Heimstead - Survey Tech; 

Bruce Peterson - Construction Observation. 

Project Experience 



18  

Communities We Serve 

 City of Ashland 

 Village of Bay City 

 Village of Bellevue 

 City of Brodhead 

 Brazeau Sanitary District 

 Town of Buchanan 

 Village of Cadott 

 Town of Campbell 

 Village of Casco 

 City of Cedarburg 

 Town of Clayton 

 Village of Clayton 

 Village of Clear Lake 

 Village of Coleman 

 Village of Colfax 

 City of Cornell 

 City of De Pere 

 City of Durand 

 Dyckesville Sanitary District 

 City of Edgerton 

 Village of Ellsworth 

 Fish Creek Sanitary District 

 Freedom Sanitary District 

 City of Glenwood City 

 Town of Greenville 

 Village of Hammond 

 Village of Hilbert 

 Village of Hortonville 

 Village of Jackson 

 Village of Knapp 

 Village of Knight 

 City of Manawa 

 City of Menomonie 

 Town of Menomonie 

 Village of Milltown 

 Village of Mount Pleasant  

 City of New Richmond 

 Village of North Hudson 

 City of Niagara 

 Village of Oostburg 

 City of Osseo 

 City of Prescott 

 Village of Richfield 

 Village of Sharon 

 Village of Sherwood 

 City of Sparta 

 Village of Spring Valley 

 City of Stanley 

 City of Sturgeon Bay 

 Village of Suamico 

 Town of Troy 

 City of Washburn 

 City of Waukesha 

 Village of West Salem 

 City of Weyauwega 

 Village of Woodville 
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Project Experience 

Cedar Corporation provided analysis and engineering design of municipal water systems 

including the following representative projects: 

Ellsworth 
Glenwood City 
Menomonie 
Milltown 
Spring Valley 
Thorp 

Woodville 

WELLS, WELL HOUSE MODIFICATIONS 
The capacity in gallons per minute is listed for 

each well. 
Amery  Well 4 - 500 GPM 
Balsam Lake 500 GPM 
Boyceville  Well 1 - 340 GPM 
Boyceville  Well 3 - 500 GPM 
Boyd  250 GPM 
Braham, MN 750 GPM 
Clayton   750 GPM 
Clear Lake  Rehabilitation 
   (180 GPM to 600 GPM) 
Colfax  Rehabilitation - 3 Wells 
Cornell  200 GPM 
Downsville  125 GPM 
Ellsworth  Rehabilitation 
Glenwood City     Well 3 - 1050 GPM 
Glenwood City     Well 4 - 900 GPM 
Menomonie  Well 3 - 1600 GPM 
   Well 4 - 1000 GPM 
   Well 6 - 1600 GPM 
Milltown  250 GPM 
Somerset  1000 GPM 
Spring Valley Well 2 Rehabilitation  
   Well 4 - 500 GPM 
St. Croix Falls 100 GPM 
Thorp  50 GPM 
Woodville  Well 3 - 1000 GPM 

Woodville  Well 2 – 650 GPM 

 

WATER TREATMENT PLANTS 
Amery   Well 4   500 GPM 
Menomonie  Well 3 1600 GPM 
   Well 4 1000 GPM 
   Well 6 1600 GPM 
Downsville   Well 2    125 GPM 
Durand    600 GPM 

Granton  Well 1  125 GPM 

 

WATER SYSTEM CONTROLS 
Amery 
Balsam Lake 
Boyceville 
Boyd 
Clayton 
Cornell 
Downsville 
 

WATER SYSTEM STUDIES 
These studies involve an analysis of the existing 

system including computer modeling of the 

watermains, fire flows, water towers, and wells. 

Design alternatives and recommendations for 

improvement are made and methods of financing 

these projects are studied. 
 

Amery 

Baldwin 

Boyd 

Clayton 

Colfax 

Cornell 

Downsville 

Durand 

Ellsworth 

 

WATER STORAGE SYSTEMS 
Amery 200,000 gal. elevated 

Baldwin 200,000 gal. elevated 

Balsam Lake 100,000 gal. standpipe 

Boyceville 250,000 gal. elevated 

Boyd 125,000 gal. elevated 

Clayton 125,000 gal. elevated 

Colfax 150,000 gal. elevated 

Cornell 300,000 gal. elevated 

Ellsworth 400,000 gal. elevated 

Glenwood City 240,000 gal. standpipe 

Menomonie 400,000 gal. elevated 

Menomonie 750,000 gal. elevated 

Somerset 200,000 gal. elevated 

Spring Valley 100,000 gal. elevated 

St. Croix Falls 200,000 gal. elevated 

Woodville 150,000 gal. elevated 

 

WATER BOOSTER STATIONS 
Clear Lake (3 pumps)  25/200/700 GPM 

Eau Claire 6th Addition 600 GPM 

Menomonie Well 3    1600 GPM       

  Well 4    1000 GPM 

  Well 6  1 200 GPM 

Spring Valley (3 pumps)  25/260/600 GPM 

St. Croix Falls   900 GPM 

Braham, Minnesota 

Glenwood City 

Hammond 

Menomonie 

Milltown 

Spring Valley 

St. Croix Falls 

Thorp 

Woodville 
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Various Municipal Experience 

City of Black River Falls, Wisconsin 

 Street and utility extensions design and 

construction 

 CDBG grant funding 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

City of Amery, Wisconsin 

 Street and utility extensions design   

and construction 

 Lift station rehabilitation 

 WWTF modifications 

 Water system study 

 200,000 gal. elevated water storage  

system 

 Well #4 and water treatment plant  

water system controls 

 Review private developer plans and  

specifications for code compliance 

 Regular attendance at City Council/Plan 

Commission/Utility and Public Works Committee 

meetings  

 Governing agency permits and approvals 

 Design/bidding/construction services 

 CDBG grant funding 

 WDNR Clean Water Fund low interest  

 loan funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance 

 Feasibility studies and cost estimates 

 Well head protection plan 

 Private developer plans and specifications 

review for code compliance 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance  

 Regular attendance at Village Board/Plan  

Commission/Utility and Public Works  

 Committee meetings 

 Governing agency permits and approvals,  

design/bidding/construction service 

 Feasibility studies and cost estimates 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 CTH I and Pine Crest Road water main/

sanitary sewer/lift station 

 Paradise Avenue low pressure sewer and 

individual lot grinder pump  stations 

 Indian Head Shores lift station/force main 

 CDBG & USDA Rural Development grants and 

loans funding  

Village of Balsam Lake, Wisconsin 

Village of Bellevue, Wisconsin 

 Street and utility extensions design and  

construction 

 WDNR Clean Water Fund low interest  

loan funding 

 Comprehensive Plan 

 Storm Water Management 

 Streambank stabilization  

 TIF District street, water, and sewer extensions 

and funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private development plan and specifications 

review for code compliance 

City of Algoma, Wisconsin 

 2016 Water Main relays 

 Water systems map 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Summit beach drainage analysis 

 2017 road and utility reconstructions 

 2019 road and utilities reconstructions 

 2016 alley reconstruction 

 Municipal roof projects 
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Various Municipal Experience 

Town of Buchanan, Wisconsin 

 Street and utility extensions design and  

construction 

 Pavement construction 

 WDNR Clean Water Fund low interest  

loan funding 

 Storm Water Management systems 

 Storm Water Drainage systems 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Pavement PASER rating  

Village of Brokaw, Wisconsin 

 Street and utility extensions design and  

construction 

 USDA Rural Development Grant funding 

 WDNR Clean Water Fund low interest  

loan funding 

 Storm Water Management systems 

 Watermain repairs 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Water systems operational review 

City of Brodhead, Wisconsin 

 17th Street reconstruction for 8 blocks, 

constructed in 2015, dost $1.3 million, WisDOT 

funded 

 City Street Seal Coating, $45,000 construction 

cost, completed in 2010, seal coat numerous city 

streets 

 Brodhead Water $ Light Building, $1.65 million 

construction cost, completed in 2009, 15,000SF 

shop area and 4225SF office area on new site 

 City Street Seal Coating, $55,000 construction 

cost, completed in 2009, seal coat numerous city 

streets 

 City Sidewalk Improvements, $45,000 

construction cost, completed in 2007, new 

sidewalk to serve city schools and residents 

 CTH E and storm water pumping station, 

constructed 2016, cost $750,000, WisDOT funded 

 15th & 19th Street Surfacing, $55,000 

construction cost, completed in 2007, new 

street surface, grading 

 Second Street Roadway Utility Improvements, 

$500,000 construction cost, completed in 2006, 

new street, water main, sanitary sewer, storm 

sewer 

 19th Street Roadway Utility Improvements, 

$750,000 construction cost, completed in 2006, 

new street, water main, sanitary sewer, storm 

sewer 

 West 5th Avenue Roadway Improvements, 

$100,000 construction cost, completed in 2006, 

replaced existing street base and asphalt 

 Crosswinds Subdivision, 76 lot new subdivision 

with 1st phase constructed in 2006/2007, 

completed design and construction 

engineering as the City Engineer   

 

Village of Boyceville, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 Lift station and force main 

 250,000 gal. Elevated water storage system 

 500 GPM well #3 

 Well head protection plan 

 CDBG grant funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 
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Village of Clear Lake, Wisconsin 

 Street and utility extensions and design 

construction 

 Lift stations and force main 

 Water system study 180 GPM to 600 GPM 

rehabilitation of  3 wells 

 Water system controls 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance  

 Regular attendance at Village Board/ 

Utility and Public Works Committee      

meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 

Village of Clayton, Wisconsin 

 Street and utility extensions design and  

construction 

 Lake Magnor low pressure sewer/ 

individual lot grinder pump stations/ 

water distribution systems 

 GIS base and utility maps 

 WWTF planning/design/construction 

 Water system study 

 125,000 gal. elevated water storage  system 

 750 GPM well 

 Water system controls 

 CDBG and USDA Rural Development grants and 

loans funding 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Various Municipal Experience 

Village of Casco, Wisconsin 

 Wastewater Compliance reports 

 WWTP Phosphorus Compliance plan 

 Governing agency permits and approvals 

 Feasibility studies and cost estimates 

 Pavement PASER rating 

Village of Coleman, Wisconsin 

 Street and utility extensions design and  

construction 

 WDNR Clean Water Fund low interest  

loan funding 

 Well radium water quality 

 Governing agency permits and approvals 

 TIF District streets, water and sewer extensions and  

funding assistance 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Economic Development/Planning  

Town of Clayton, Wisconsin 

 Sanitary sewer and water systems design 

 Well Head protection plan 

 Water storage tank 

 Water Treatment system 

 Sanitary sewer and water systems study 

 Storm water planning 

 Governing agency permits and approvals 

 PSC application 
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City of Durand, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 WWTF headworks building fine screen and 

grit removal/anaerobic digester cover and 

mixer/tank/coatings/roofs/shoreline 

stabilizations improvements 

 Water system study 

 600 GPM well and water treatment plant 

 CDBG grants funding 

 TIF District streets, water and sewer 

extensions, and funding assistance 

 Special assessments funding assistance 

 Regular attendance at City Council/Plan 

Commission/Utility and Public Works Committee 

meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plan and specifications   

review for code compliance 

 

Village of Dresser, Wisconsin 

 Street and utility extensions design and 

construction 

 Sewer utility rate review and analysis 

recommendations 

 Sanitary sewer system study 

 Regular attendance at Village Board/Utility and 

Public Works Committee meetings  

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Various Municipal Experience 

City of De Pere, Wisconsin 

 Business Park street and utility extensions design 

and bidding 

 Storm Water Management systems 

 Park and Outdoor Recreation plan 

 Governing agency permits and approvals 

 Design and bidding services 

 Feasibility studies and cost estimates 

City of Cornell, Wisconsin 

 Street and utility extensions design and  

construction 

 Lift station and force main stream crossing 

 Water system study 

 300,000 gal. elevated water storage system 

 200 GPM well 

 Water system controls 

 CDBG and USDA Rural Development grants 

and low interest loan funding 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance 

 Regular attendance at City Council/Utility and 

Public Works Committee meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 
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Freedom Sanitary District (Outagamie County) , Wisconsin 

 WWTP Phosphorus Compliance plan 

 Governing agency permits and approvals 

 Feasibility studies and cost estimates 

 TIF District streets, water and sewer extensions, and 

funding assistance  

 Sanitary sewer and water systems extensions 

 Sanitary sewer and water GIS mapping 

 Sanitary sewer and water ordinances 

 SCADA process control study 

 Water system evaluation 

 WWTF analysis and evaluation 

Various Municipal Experience 

City of Edgerton, Wisconsin 

 Blaine Street, $627,700 construction cost, to 

be constructed in 2017, new water main 

and utility services 

 Wastewater treatment facility upgrade, 

$11.1 million cost, bio-logical phosphorus 

removal and capacity increase, 

construction 2015 to 2017 

 Randolph Street/Albion Street, $500,000 

construction cost, completed in 2011, new 

street, sanitary sewer, water main, storm 

sewer 

 Edgerton Hospital Utility Extensions, Lift 

Station/Generator Bldg, $600,000           

construction cost, completed in 2011, 

water main, sanitary sewer, lift station/

generator building to serve new facility 

 Garfield Street Resurfacing, $110,000        

construction cost, completed in 2011, new 

resurfaced street, spot curb         

replacement, new storm sewer 

 Swift Street Storm Sewer                   

Improvements, $48,000 construction cost, 

completed in 2010, repair of     existing 

storm sewer box culvert and sidewalk 

through downtown park 

 Henry Street Parking Lot, $53,000     

construction cost, completed in 2010, new 

downtown parking lot for businesses 

 Central Park Storm Sewer, $65,000 construction 

cost, completed in 2008, new storm sewer off 

Main Street and City’s Central Park 

 Broadway Street Improvements, $45,000 

construction cost, completed in 2010, new curb 

and street, storm inlets 

 City Hall Construction, completed all 

environmental work and civil design for new 

$1.2 million city hall, completed in 2010 

 Well #2 Generator Replacement, $50,000 

construction cost, completed in 2008, new 

generator for existing well #2 

 Painting Central Park Municipal Pool, $44,600 

construction cost, completed in 2010, existing 

pool re-painting 

 Blaine Street, $325,000 construction cost, 

completed in 2009, new street, water main, 

sanitary sewer                                                

 Review all new business and residential 

developments in the city for compliance with 

city standards 

 Edgerton Business Park development located 

north of town next to I-90, initially started in 1998 

 Secure several grants/loans for the city for 

infrastructure upgrades from WDNR, WDOA, 

USDA-Rural Development, WisDOT 

City of Glenwood City, Wisconsin 

 Street and utility extensions design and 

construction 

 Lift station/force main 

 Lift station rehabilitation 

 GIS base and utility maps 

 WWTF lagoon wastewater treatment 

system/modifications/monitoring wells 

 Water system study 

 240,000 gal. standpipe water storage 

system 1000 GPM well 

 Water system controls 

 CDBG grants funding TIF District streets, water 

and sewer extensions, and funding assistance 

 Special assessments funding assistance 

 Regular attendance at City Council/Utility and 

Public Works Committee meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plans and specifications 

review for code compliance 
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Various Municipal Experience 

 Special assessments funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plan and specifications 

review for code compliance 

Village of Luck, Wisconsin 

 Street and utility extensions design and 

construction 

 Lift station and force main 

 Low pressure sewer system and individual 

lot grinder pump stations 

 CDBG grant funding 

 TIF District streets, water and sewer 

extensions, and funding assistance 

Village of Knapp, Wisconsin 

 Street and utility extensions design and 

construction 

 Lift station and force main 

 WWTF review and analysis of recirculating 

sand filter (RSF) system/media investigation/ 

distribution system/overall design/technical 

report with findings and recommendations 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Special assessments funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Town of Knight, Wisconsin 

 Water system improvements 

 Water main study 

 CDBG Grant funding 

 Governing agency permits and approvals 

 Water systems operation review 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Town of Ixonia, Wisconsin 

 Trenchless Sanitary Sewer Lateral Repairs 

for Sanitary District #1, $175,000 

construction cost, completed in 2009, 

lining and repair of sanitary sewer service 

laterals and connections at the main 

  STH 16 Utility Adjustments with WisDOT 

Contractors for Sanitary District #2, 

$20,000 construction cost, completed in 

2010, sanitary sewer adjustments within 

STH 16 due to new highway 

 Oosty Lift Station Odor Control System for 

Sanitary District #2, $13,500 construction 

cost, completed in 2009, calcium nitrate 

chemical addition system to prevent 

sulfate formation 

 Sand Media Replacement for Sand Filter 

Treatment System for Sanitary District #1, 

$50,000 estimated construction cost, to 

be completed Fall 2011, 222,000 gpd 

treatment system  

 Preserve at Deer Creek Subdivision, review and 

approve design and construction engineering 

for sanitary sewer for a 130 lot residential 

subdivision, infrastructure installed in 2006 

 Autumn Ridge Subdivision, review and approve 

design and construction engineering for 

sanitary sewer for a 500 lot residential 

subdivision, infrastructure installed in 2006 

 Wastewater Treatment Facility re-rated design 

capacity for Sanitary District #1, completed in 

2007, increased the design capacity of the 

facility to 222,000 gpd  

 Sanitary Sewer User Ordinance Update, to be 

completed in 2011, update the current 

Ordinance to current standards 

 Represent Sanitary District #2 for payments per 

inter-municipal agreements with the  City of 

Oconomowoc for wastewater treatment on an 

on-going basis   
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Village of Milltown, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 WWTF facility plan to evaluate options for 

effluent disposal including spray irrigation and 

other land disposal options 

 WWTF monitoring wells 

 Water system study 

 250 GPM well 

 Water system controls 

 CDBG grants funding 

 TIF District streets, water and sewer 

extensions, and funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

City of Manawa, Wisconsin 

 Local road improvements grant 

 Street and utility extensions design and  

construction 

 CDBG grant funding 

 WDNR Clean Water Fund low interest  

loan funding 

 Landfill Monitoring  

 TIF District streets, water and sewer extensions, and  

 funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Industrial user change review 

 Water systems water quality report 

 Consumer confidence report certification (CCR) 

LeRoy Sanitary District, Wisconsin 

City of Menomonie, Wisconsin 

 Street and utility extensions design and  

construction 

 GIS base and utility maps 

 12th Ave. 24” interceptor sewer 

 North interceptor sewer 

 Lift stations and force mains 

 Northwest interceptor sewer 

 Riverside Drive Red Cedar River crossing 

inverted siphon interceptor sewer 

 WWTF facility Plan Update/industrial  flow 

equalization tanks/headworks building with 

grit removal and fine screening equipment/

dissolved air flotation sludge thickener 

building/laboratory/office space/pumps/

equipment/process piping/two 500,000 gal. 

sludge storage tanks with mixing  and 

pumping systems/disinfection study 

 Water system study 

 750,000 gal. and 400,000 gal. elevated water 

storage systems 

 Well #3 1600 GPM and Well #4 1000    GPM 

and Well #6 1600 GPM well and     well 

modifications 

 Well #3, #4 and #6 water treatment plants 

 Water systems controls 

 Water and sewer system studies 

 CDBG grants funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 US Department of Commerce Economic    

Development Administration Grant 

 Special assessments funding assistance 

 Regular attendance at City Council/Plan   

Commission/Utility and Public Works staff 

meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plans and specifications  

review for code compliance 
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Village of North Hudson, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 Galahad Road interceptor sewer 

 Lift station rehabilitation 

 Regular attendance at Village Board/Plan 

Commission/Utility and Public Works 

Committee meetings 

 WDNR Clean Water Fund low interest   loan 

funding 

 Special assessments funding assistance 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plan and specifications 

review for code compliance 

Various Municipal Experience 

City of Niagara, Wisconsin 

 Sanitary sewer and watermain design and 

construction 

 Watermain reconstruction 

 Storm drainage assessment and construction 

 Plan review  

 CDBG grants funding 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

City of Prescott, Wisconsin 

 Street and utility extensions design and  

construction 

 Lift station review and rehabilitation 

 North service area and St. Croix Bluffs lift station 

and force main 

 Lift station diesel generator back-up    power 

supply 

 GIS base and utility maps 

 East side interceptor sewer/lift stations/force 

main study 

 CDBG grant funding 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water/sewer/lift station/ 

WWTF, and funding assistance 

 Special assessments funding assistance  

 Regular attendance at City Council/Plan 

Commission/Utility and Public Works Committee 

meetings 

 Governing agency permits & approvals 

 Design/bidding/ construction services 

 Feasibility studies and cost estimates 

 Private developer plan & specifications review 

for code compliance 

Village of Oostburg, Wisconsin 

 Street and utility design and  

construction 

 Storm Water Management Systems 

 Storm Water Drainage systems 

 

 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private Development Reviews 

Village of Richfield, Wisconsin 

 Roadway Design and Construction 

 Storm Water Management systems 

 Storm Water Drainage systems 

 Governing agency permits and approvals 

 

 

 Feasibility studies and cost estimates 

 Private Development Reviews 

 GIS Mapping 
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 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water/sewer/lift station/

WWTF and funding assistance 

 Impact fees funding assistance 

 Special assessments funding assistance 

 Regular attendance at Village Board/Plan 

Commission/Utility and Public Works 

Committee meetings 

 Governing agency permits & approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plan and specifications 

review for code compliance 

Village of Somerset, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 Lift station and force main for north area and 

industrial park 

 WWTF facility plan update/modifications from 

rotating biological contactors (RBC) to 

sequencing batch reactor (SBR) systems/UV 

disinfection system/sludge storage 

 200,000 gal. concrete pedestal supporting an 

aquastore glass fused steel tank water storage 

system 

 1000 GPM well 

 CDBG grant funding 

Various Municipal Experience 

Village of Sherwood, Wisconsin 

 Streets capital improvement plan 

 Street and utility extensions design and  

construction 

 Drainage Study 

 Dam reconstruction 

 Parking lot reconstruction 

 Streets PASER ratings 

 Sanitary sewer extension 

 Street curb and gutter and pavement 

replacement 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Village of Spring Valley, Wisconsin 

 CDBG and USDA Rural Development grants 

and low interest loan funding 

 WDNR Clean Water Fund low interest loan 

funding 

 Special assessments funding assistance 

 Regular attendance at Village Board/Plan 

Commission/Utility and Public Works 

Committee meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Private developer plans and specifications 

review for code compliance 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 Buntville Area water and sewer extension/lift 

station and force mains/water tower/sanitary 

district creation 

 Lift station rehabilitation 

 WWTF facility plan update  

 Water system study 

 100,000 gal. elevated water storage system 

 200 GPM well rehabilitation 

 Water booster station 

 Water system controls 

 TIF District streets, water/sewer/lift station and 

force main/WWTF, and funding assistance 
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City of St. Croix Falls, Wisconsin 

 Street and utility extensions design and 

construction 

 GIS base and utility maps, sanitary sewer 

system study 

 WWTF Facility Plan update/sludge storage 

tank/phosphorus removal/mechanical 

screening equipment, water system study 

 200,000 gal. elevated water storage system 

 900 GPM water booster station 

 100 GPM well 

 CDBG grant funding 

 WDNR Clean Water low interest loan funding 

 TIF Districts streets, water/sewer/WWTF and 

funding assistance 

 Special assessments funding assistance 

 Regular attendance at City Council/Plan 

Commission/Utility and Public Works   

Committee meetings 

 Governing agency permits & approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Private developer plan & specifications 

review for code compliance 

City of Sturgeon Bay, Wisconsin 

 Festival waterfront improvements 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

 Pedestrian trail 

Village of Valders, Wisconsin 

 Watermain relay 

 Street reconstruction 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Feasibility studies and cost estimates 

Various Municipal Experience 

Village of West Salem, Wisconsin 

 Lakeview Business Park Phase 1B, $1.0 million, 

completed in 2009, street extension in 

business park with water main, sanitary sewer 

and storm sewer 

 Industrial Lead Track Construction, $400,000 

construction cost, completed in 2009, 

expansion of the business park for rail service 

 Rose/Van Ness Street Reconstruction & Utility 

Improvements, $320,000 construction cost, 

completed in 2006, existing street 

reconstruction with new water main and 

sanitary sewer 

 Westside Utility Service Study, 350 acre area 

west of LaCrosse River was studied for water 

and sanitary sewer service for future 

residential development, completed study in 

2008 

 Secured grants /loans for water and 

wastewater treatment facilities from WDNR, 

US Department of Commerce and WisDOT 

 West Garland Street WisDOT funded street 

resurfacing design, design completed in 2011, 

construction in 2012, estimated construction 

cost $375,000 

 City Ordinance and Standards Update, 

primary upgrades to zoning, subdivision, 

comprehensive plan updates, construction 

standards for Village, completed in2011 

 West Avenue Pavement Rehabilitation, 

$160,000 construction cost, completed in 2010, 

new street, grading, storm water control 

 Elevated Water Storage Tank, $1.94 million 

pedestal 750,000 gallon water tank, 

completed in 2010, new water storage for 

business park 

 Iron/Manganese Removal Facility, $1.23 

million, completed in 2009, serves well #2 and 

well #3 for iron removal of water supply 
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City of Weyauwega, Wisconsin  

 WWTP upgrade 

 WWTP facility plan 

 CMOM report assistance 

 Pavement PASER ratings 

 Water system report 

 Street and utility extensions design and  

construction 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water and sewer extensions, 

and funding assistance 

 Regular attendance at City Council/Plan 

Commission/Utility and Public Works 

Committee meetings 

 Governing agency permits and approvals 

 Design/bidding/ construction services 

 Feasibility studies and cost estimates 

 WWTP operator assistance 

 Water well inspections 

 User charge review 

 Rehab 250,000 gal water storage tank 

 

Village of Woodville, Wisconsin 

 CDBG Grants funding 

 WDNR Clean Water Fund low interest loan 

funding 

 TIF District streets, water/sewer/lift station 

and force main/WWTF, and funding 

assistance 

 Special assessments funding assistance 

 Regular attendance at Village Board/Plan 

Commission/Utility and Public Works 

Committee meetings 

 Governing agency permits and approvals 

 Design/bidding/construction services 

 Private developer plans and specifications 

review for code compliance 

 Street and utility extensions design and 

construction 

 GIS base and utility maps 

 I-94 Corridor Sanitary Sewer Service Area 

Study 

 Lift station and force main 

 WWTF facility plan update  

 Aerated lagoon seepage cell expansion 

design 

 Water system study 

 150,000 gal. elevated water storage 

systems 

 750 GPM well 

 Water system controls 

Various Municipal Experience 
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References 

City of Menomonie 

Mr. Lowell Prange 

City Administrator 

800 Wilson Avenue 

Menomonie, WI 54751 

715-232-2187 

 

 

Village of Woodville 

Jan Nelson 

Clerk 

102 South Main Street 

Woodville, WI 54028 

715-698-2355 

 

 

City of Cornell  

Dave DeJongh 

City Administrator 

222 Main Street 

Cornell, WI 54732 

 

 

City of Durand 

Matt Gilles 

Public Works Director 

104 East Main Street 

Durand, WI 54736 

715-672-8770 

 

 

City of Stanley 

Ketty Clow 

Clerk/Treasurer 

116 East 3rd Avenue 

PO Box 155 

Stanley, WI 54768 

715-644-5758 

 

 

 



32  

Contract Proposal 

February 6, 2019 

 

 

Kip Peters, Utility Director  Melissa Luedke, Administrator 

Hudson Public Utilities   Village of North Hudson 

1201 Livingston Road   400 7th Street North 

Hudson, WI  54016   Hudson, WI  54016 

 

RE: Professional Design & Construction Engineering Services Proposal 

       Lake Mallalieu Water Main Crossing  

       Hudson Public Utilities and Village of North Hudson, WI 

 

Mr. Kip Peters & Ms. Melissa Luedke: 

 

Cedar Corporation is pleased to submit this proposal to provide professional design and construction 

engineering services related to Lake Mallalieu Water Main Crossing to replace the existing 4-inch diameter 

Lake Mallalieu water main crossing which connects the Hudson Public Utilities water system to that of the 

Village of North Hudson with a new 12-inch diameter water main.   

SCOPE OF PROJECT: The Hudson Public Utilities and Village of North Hudson is requesting professional design 

and construction engineering services including preliminary design, field topographic and data collection 

survey, base map, final design, meetings and presentations, opinion of probable costs, permit application 

requests, PSC coordination, specifications and bid documents, bidding, attend bid opening, bid tabulation 

results, bid award recommendation at Utility Commission meeting, contract documents, pre-construction 

meeting, shop drawings review and substitution requests, construction staking and layout, resident project 

representative construction observation, construction coordination and administration, substantial review and 

prepare punch list, final completion review and prepare construction record drawings.   

SCOPE OF SERVICES: Cedar Corporation (hereinafter called “Engineer”) proposes to render professional 

design and construction engineering services for Hudson Public Utilities and Village of North Hudson  

(hereinafter called “Client”) with respect to the above Scope of Project related to the Lake Mallalieu Water 

Crossing Project for construction in year 2021, Hudson Public Utilities and Village of North Hudson, Wisconsin 

(hereinafter called “Project”).  The Engineer will provide required professional services during the course of the 

Project as follows:   

 

Preliminary Design Engineering: 

 Organize and facilitate kick-off meeting with Utility staff to review and discuss overall Project goals and to 

finalize the Project work plan, schedule and budget. 

 Obtain quotes and coordinate geotechnical exploration to determine subsurface soil conditions. 

 Obtain quotes and coordinate property title searches to determine existing utility easements, etc. 

 Contact and coordinate with Diggers Hotline for existing utilities field marking locates.  

 Perform field topographic/Lake Mallalieu bathymetric/data collection survey and including at water main 

connection locations, located found property irons, and prepare base map in accordance with standard 

surveying practices, to the extent necessary to complete the engineering design of the Project described 

above; including accurately reflect current conditions for Lake Mallalieu water main crossing installations 

that may influence the Project design and construction.  Surveying services does not include any land 
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survey for establishing or mapping any property, property lines, property corners, section corners, streets 

and highway rights-of-way determination for the project. 

 Preparation of preliminary plans utilizing existing conditions base map depicting general alignment plan 

and profile of water main crossing within Lake Mallalieu including title, index, and detail sheets.  

 Prepare preliminary design memorandum which will include: 

 Preliminary plan set. 

 Identify potential land acquisition needs, if any. 

 Identify pipe material options, i.e., locking joint ductile iron, fusible HDPE, and fusible PVC. 

 Identify potential grant/loan funding programs. 

 Identify governing agency permit requirements. 

 Organize, schedule and conduct preliminary plan review meeting with Utility, City of Hudson and Village 

of North Hudson staff. 

 Present preliminary design memorandum at Utility Commission and Village of North Hudson meetings. 

 Incorporation and refinement of any necessary or suggested revisions of preliminary design. 

 

Final Design Engineering, Plans, Specifications, Bidding Documents, Permits: 

 Preparation of final design documents, including analysis calculations, reports, water main crossing  title, 

index, details, traffic control, erosion control, restoration, plan and profile sheets.       

 Prepare land acquisition legal descriptions, if any. 

 Preparation and submittal of necessary regulatory permit request application forms to the Wisconsin 

Department of Transportation; and Wisconsin Department of Natural Resources for respective water main 

Lake Mallalieu crossing extension, storm water management and construction erosion control Water 

Resource Application Project Permit Discharge Storm Water from Construction Site (WRAPP).  

  Prepare technical specifications and contract bidding documents.  

  Prepare Engineer’s Opinion of Probable construction cost estimate.  

 Prepare PSC Construction Authorization application request.   

 Incorporation of comments received from Utility staff and Commission, and Village of North Hudson.   

 Attend required Utility staff, Utility Commission and Village of North Hudson meetings.  

 

Bidding: 

 Prepare municipal unit price bid quantities take offs from plans and prepare bid document form. 

 Prepare Advertisement for Bid and coordinate publication in the Client’s official newspaper, and the 

Engineer will post the Project to its Website via the Quest Electronic Construction Document Network for 

bid documents download by prospective bidders. 
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 Provide answers and clarification of questions from contractors, suppliers, sub-contractors, and Client 

during bidding, including preparation of any necessary bid addendums. 

 Organize and attend public bid opening at Hudson Public Utilities or Village of North Hudson Office.  

 Review the bid results, prepare bid tabulation results for all bidders, confirm that low bidder has obtained 

all bonds and insurance, and is capable of completing the work, and provide bid award 

recommendation memorandum after review of all bids. 

 Present bid award recommendation memorandum at Utility Commission and Village of North Hudson 

meetings. 

 The Engineer will coordinate the issuance of Notice of Award, execution of Contract Documents, required 

Bonds and Insurance, and Notice to Proceed.   

 

Construction Engineering: 

 Prepare Notice of Award, Contract Documents, and Notice to Proceed; and obtain necessary signatures, 

required Bonds and Insurance. 

 Organize, schedule, and conduct pre-construction meeting with Client, contractor, sub-contractors, utility 

companies, etc. 

 Review shop drawings and substitution requests submitted by the contractor. 

 Provide one-time horizontal and vertical control staking and layout for construction, as needed.   Engineer 

is not responsible for preservation of construction staking for the contractor, and any required re-staking 

due to contractor negligence will be performed at the expense of the contractor.  Any required re-staking 

due to vandalism or severe weather damage will be discussed and negotiated with the Client. 

 Provide resident Project representative construction observation services during construction (assume 80 

hours) as required to observe contractor’s work in conformance with plans, specifications and contract 

documents.  The Engineer cannot guarantee the performance of, and shall have no responsibility for, the 

actions or omissions of any contractor, sub-contractor, supplier, vendor, or any other entity furnishing 

materials or performing any construction work on the Project.   

 Provide construction coordination and administration services for the Project during construction.  

Coordinate and communicate construction activities with Client, including processing change orders and 

progress payment application requests, and meet with property owners when required.   

 The Client shall review and approve all Work Directives or Change Orders for the Project as presented by 

the Engineer prior to the work being commenced by the contractor. 

 Conduct substantial completion walkthrough review and prepare punchlist of items to be addressed by 

the contractor. 

 Conduct final completion acceptance walkthrough review and approval. 

 Prepare and provide as-built construction record drawings to the Client in AutoCADD electronic and hard 

copy format upon completion. 
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COMPENSATION: The Client agrees to pay the Engineer a Lump Sum “Not to Exceed” fee for professional 

design engineering services for the Project in the amount listed below pursuant to the proposed services listed 

in the above Scope of Services.  Any additional work not included in the Scope of Services will be invoiced to 

the Client on a time and material basis.  The Engineer will provide the Client a written quote for any additional 

work at the Client’s request.  The Client will be responsible for all applicable governing agency fees including 

but not limited to permit, review, application, recording, etc., fees.  

 Estimated Construction Cost        $285,000 

 Design & Construction Engineering Fee:  

 Field Topographic & Data Collection Surveying & Base Map   $2,900 

 Preliminary and Final Design Engineering     $7,500 

 Bidding          $2,500  

 Resident Project Representative (Assume 80 Hours)    $7,500 

 Construction Engineering        $4,500 

 Total Design & Construction Engineering Lump Sum “Not to Exceed” Fee $24,900 

 Total Design and Construction Engineering, and Construction  

Opinion of Probable Project Cost      $309,900 

 

Additional Services, if desired by the Client, not included in Engineer’s scope of services: 

 

Land Acquisition Negotiations      $Contract Amendment 

Grant Applications        $Contract Amendment 

Grant Administration        $Contract Amendment 

Geotechnical Exploration & Report, By Client    $TBD 

Title Searches, By Client       $TBD 

Permit Application Fees, By Client      $TBD 

Publication Costs, By Client       $TBD  

 

CLIENT SUPPLIED INFORMATION: The Client will provide the Engineer with available copies of construction 

record plans for existing water system, sanitary sewer system, storm sewer system, water and sanitary sewer 

service lines, city utility systems maps, assessor property owner maps and parcel information, right-of-way 

maps, recorded easement documents, property title search if needed, known site environmental issues and 

concerns, boundary survey/certified survey/plat maps, Project review input and comments, etc. for the 

Project.  

 

DESIGN TIMELINE: The Engineer’s services shall be performed as expeditiously as is consistent with the orderly 

progress of the Project.  The Engineer shall make every effort to complete the work within the time frame set 

by the Client.    The Cedar Corporation team has the capacity and availability to commence work 

immediately.  The following is the Engineer’s proposed timeline for the construction year 2021 Project: 

 

 TASK         COMPLETION DATE 

 Hudson Public Utilities & Village of North Hudson Notice to Proceed March 2019 

 Kick-Off Meeting, Maps/Data/Information Collection  April 2019 

 Field Topographic & Data Collection Survey & Base Map  May 2019 

 Preliminary Design Engineering     July 2019 

 Final Design Engineering      September 2019 

 Specifications & Bid Documents     September 2019 

 Permits         October 2019 
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 Advertisement for Bids       October 2020 

 Bid Opening at Hudson Public Utilities or Village of North Hudson November 2020 

 Hudson Public Utilities or Village of North Hudson Bid Award   December 2020 

 Notice of Award & Contract Documents    January 2021 

 Notice to Proceed & Pre-Construction Conference   March 2021 

 Commence Construction       April 2021 

 Substantial Complete Construction     June 2021 

 Final Complete Construction (Restoration)    July 2021 

 Construction Record Drawings     July 2021 

 

SERVICES NOT PROVIDED AS PART OF THIS PROPOSAL: Archaeological studies and investigations,  

environmental studies and assessments, environmental investigations, boundary survey, certified survey map, 

subdivision plat map, easement documents, title search, land acquisition negotiations, grant applications, 

grant administration, geotechnical exploration and report recommendations, street and highway right-of-way 

map, field locating and marking of existing underground utility systems, governing agency permit fees, 

publication costs, ecological studies and investigations, flood plain studies and determination, traffic impact 

analysis and report, WIDOT Trans 233 permits and approval request,  field wetland delineation and report, 

wetland fill disturbance mitigation plan, wetland fill disturbance related permits, re-staking and layout due to 

weather related damages/contractor negligence/vandalism, and historical site studies and investigations are 

not included as part of this proposal.  

 

PAYMENT POLICY: Client agrees to pay Engineer the amount shown on invoices presented to the Client for 

services rendered on a monthly basis.  All invoices are due within 30 days of receipt.   

 

AGREEMENT: If these terms, as stated above, are understood and agreeable, please sign both copies of this 

proposal and return one to our office by mail, email or fax.   

                                                                                   

Sincerely,   

 

CEDAR CORPORATION 

 

 

 

 

Kevin Oium, P.E.    

Senior Engineer/Project Manager  

 

 

 

       

 

Accepted this                   day of                                      , 2019 

 

 

 

 

 

 

By:  _________________________________  ___________________________________                                                                       

       Kip Peters, Director   Melissa Luedke, Administrator   

       Hudson Public Utilities   Village of North Hudson   
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CITY OF HUDSON 

LETTER OF ENGAGEMENT 
 
 

Project Name: Lake Mallalieu Water Main Crossing 
 

Project or P.O. #: ________________________________ 
 
 

This Letter of Engagement is entered into this 31st day of January, 2019, by and 
between the City of Hudson , 505 Third Street, Hudson, WI, 54016 (hereinafter the “City”) and 
 
Short Elliott Hendrickson Inc. 
Name of Consultant  
 
156 High Street, Suite 300, New Richmond, WI 54017 
Address of Consultant 
 
(Hereinafter the “Consultant”). 
 
 

RECITALS 
 

 WHEREAS, the City and the Consultant entered into an Engineering Master Consulting 
Agreement on the 1st day of September, 2014; and 
 
 WHEREAS, the Master Consulting Agreement provides that the City would engage the 
Consultant from time to time to assist in providing engineering services for projects and studies 
designated by the City and as described through separate Letters of Engagement attached as 
Exhibits to the Master Consulting Agreement; and  
 
 WHEREAS, The City wishes to retain the services of an engineering consultant to assist 
with the following described project: 
 
Engineering services for the Lake Mallalieu Water Main Crossing Project as described in 
the letter dated January 25, 2019 prepared by SEH and attached hereto as Exhibit One. 
 
(hereinafter the “Project”); and 
 
 WHEREAS, this Letter of Engagement outlines the services to be performed by the 
Consultant; the approved cost of the Project; and the Project schedule. 
 
 NOW, THEREFORE, in consideration of the mutual agreements herein contained and 
intending to be legally bound hereby, the City and the Consultant hereby agree as follows: 
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Article 1.  Services to be performed by the Consultant 
 
The City hereby retains Consultant for the purposes of advising and consulting the City for the 
services described in Exhibit One attached hereto and made a part hereof. 
 
Article 2.  Schedule of Performance 
 
The Consultant shall perform the services for the Project on the basis of the schedule attached 
hereto as Exhibit One and made a part hereof by reference.  The schedule may be adjusted by 
mutual consent as the services proceed.  The term limits established by the schedule and 
approved by the City shall not be exceeded by the Consultant or the City, except for 
reasonable cause agreed to by the City. 
 
Article 3.  Consultant’s Compensation 
 
The City shall pay the Consultant for services furnished and the Consultant shall accept as full 
payment the sums described on Exhibit One attached hereto and made a part hereof. 
 
 IN WITNESS THEREOF, the parties hereto have executed this Engagement letter as of 
the date first written above. 
 
 
IN WITNESS WHEREOF, the parties hereto set their hands and seals dated this 31st day of 
January, 2019. 

 

Short Elliott Hendrickson, Inc. 

 

City of Hudson, Wisconsin 

By: ___________________________ 
John D. Parotti, PE 
Associate/Sr. Project Manager 

By:_____________________________ 
Kip Peters, Utility Director 

 

 



 

 
 

Engineers   |   Architects   |   Planners   |   Scientists 

Short Elliott Hendrickson Inc., 156 High Street, Suite 300, New Richmond, WI 54017-1128 
SEH is 100% employee-owned   |   sehinc.com   |   715.246.9906   |   888.881.4281   |   888.908.8166 fax 

Exhibit One 

January 25, 2019 RE: City of Hudson, Wisconsin 
Lake Mallalieu Water Main Crossing 
SEH No. HUDSO 143013  14.00 

 
 
 
Mr. Kip Peters 
Utility Director 
City of Hudson 
1201 Livingstone Road 
Hudson, WI 54016 
 
Dear Mr. Peters: 
 
Thank you for this opportunity to provide a proposal for the design and bidding phase of engineering for 
proposed Lake Mallalieu Water Main Crossing Project. This letter outlines our understanding of the 
project as well as the scope schedule and fee estimate as follows: 
 
PROJECT UNDERSTANDING 
Hudson Public Utilities has proposed to replace existing sanitary sewer and watermain in, and adjacent 
to, the WisDOT STH 35 Project.  Based upon the Feasibility Study for STH 35 Sanitary Sewer and 
Watermain Improvements, dated July 31, 2018, it is our understanding that the project will consist of: 

1. Off STH 35: 
a. Watermain: 

i. Construct new 12” watermain under Lake Mallalieu from Corky’s Pier Park at the 
intersection of STH 35 and North Street in the City of Hudson to the intersection 
of 7th Street and Riverside Drive in the Village of North Hudson.   

Note: The remaining sanitary sewer and watermain improvements in, and adjacent to, STH 35 have been 
separated into a separate project and are therefore not included in this project. 
 
SCOPE OF SERVICES 
Short Elliott Hendrickson proposes to provide the following Scope of Services: 

1. Preliminary Design: 
a. Organize and run kickoff meeting with Utility staff, 
b. Obtain quotes and coordinate geotechnical exploration to determine subsurface soil 

conditions, 
c. Obtain quotes and coordinate title searches to determine existing utility easements, 
d. Contact Diggers Hotline to request utility locates, 
e. Collect field topographical survey, including at connection points, bathymetric survey 

through Lake Mallalieu, and property markers, 
f. Prepare existing conditions base map, 
g. Prepare preliminary plan set including title, index, and plan & profile sheet(s), 
h. Prepare preliminary design memorandum which will include: 



Mr. Kip Peters 
January 25, 2019 
Page 2 
 
 

i. Preliminary plan set, 
ii. Identify potential land acquisition needs (if any), 
iii. Identify pipe material options (locking joint ductile iron, fusible HDPE, and fusible 

PVC),  
iv. Identify potential grant/loan funding programs, 

i. Organize and run preliminary plan review meeting with Utility staff, 
j. Present preliminary design memorandum at Utility Commission meeting. 

2. Final Design 
a. Prepare final plans (title, index, details, traffic control, erosion control, and plan & profile 

sheet), 
b. Prepare land acquisition descriptions (if any), 
c. Prepare technical specifications and contract bidding documents, 
d. Prepare Engineer’s Estimate. 
e. Complete utility coordination, 
f. Prepare all applicable WisDNR permit applications, 
g. Prepare all applicable WisDOT permit applications, 
h. Prepare PSC Construction Authorization application. 

3. Bidding 
a. Prepare advertisement for bids and coordinate publication, 
b. Post bidding documents on Quest Construction Data Network, 
c. Answer contractor questions and prepare Addenda as needed, 
d. Organize and run bid opening, 
e. Tabulate and review bids 
f. Prepare bid award recommendation memorandum 
g. Present bid award recommendation memorandum at Utility Commission meeting. 

4. Construction 
a. Prepare construction contracts and notices, and obtain necessary signatures, 
b. Organize and run preconstruction meeting, 
c. Review shop drawings and substitution requests, 
d. Provide construction staking, 
e. Provide resident project representative (assume 80 hours), 
f. Review progress payment requests and change orders, 
g. Conduct substantial completion walkthrough and prepare punchlist, 
h. Conduct final completion walkthrough, 
i. Prepare record drawings. 

 
SCHEDULE 
Short Elliot Hendrickson will endeavor to complete Task 1 (Preliminary Design) and Task 2 (Final Design) 
on or before December 31, 2020. Task 3 (Bidding) and Task 4 (Construction) are anticipated to be 
complete by December 31, 2021, but will be dependent upon the desired construction schedule (to be 
determined in consultation with stakeholders) and the actual construction timeline. 
 
This schedule assumes authorization to proceed is received by May 31, 2019. 
 
COMPENSATION 
Compensation for completion of the above scope will be on a time and materials basis using the cost plus 
fixed fee method in accordance with the Engineering Master Consulting Agreement with the City of 
Hudson. The estimated fee for service is $38,100. 
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EXCLUSIONS AND ADDITIONAL SERVICES 
The following items are not included in the Scope of Services but may be added by contract amendment 
at a later date if it is determined that they are required. 
 

• Land Acquisition Negotiations, 
• Grant Application(s), 
• Grant Administration.  

 
The following services have been excluded from this scope: 

• Geotechnical Exploration (paid directly by Utility to geotechnical testing firm) 
• Title Searches (paid directly by Utility to title company) 
• Permit Application Fees (paid directly by Utility to regulatory authorities) 
• Publication Costs (paid directly by Utility to newspaper) 

 
It was our intent to reflect the scope discussed with Utility staff for this phase of the project. If you find that 
the scope requires modification, please don’t hesitate to contact John Parotti at (715) 861-4871 or David 
Schofield at (715) 720-6211 to discuss changes. 
 
Sincerely, 
 
SHORT ELLIOTT HENDRICKSON INC. 

 
 
 
 
 
 

John D. Parotti, PE David Schofield, PE 
Associate/Sr. Project Manager Sr. Professional Engineer 
 
\\sehnr\projects\fj\h\hudso\146626\1-genl\10-setup-cont\03-proposal\letter agreement mallalieu wm xing design 2019_01_25.docx 

mailto:jparotti@sehinc.com








                

               March 12, 2019 

HUDSON PUBLIC WATER UTILITY - PROJECT STATUS REPORT 

 

 

    

PENDING: 

 

PROJECT NAME    LOCATION    ACTION DATES  STATUS   % COMPLETED  

Commercial/Residential Cross-connection System Wide            8/13/11  Approved bid from        

Inspection Program            Hydro Designs      

 

10
th
 St Water Main Replacement  St. Croix to River St.                   12/11/18  Approved A-1 Pay Request #2  95% 

 

State Hwy 35 Sanitary Sewer and   Front St. to Lake Mallilieu          8/14/18  Approved design phase LOE with SEH 10% 

Water Main Improvements 

 

Well/Treatment Plant #10   31 Canary Way            12/11/18  Approved Rice Lake Construction  95% 

Group’s Pay Request #14 

 

Waste Water Treatment Plant   WWTP             12/11/18   Approved design phase and   25% 

Improvements Project            Construction Admin LOE with SEH 

 

Well #7 Re-hab     719 4
th
 St. N.             2/12/19  Approved bid from Keys Well Drilling 10% 

 

 

 

 

 



                                                                                       March 2019 
 

Utility Truck List 
 

 

Water                                                                        Fuel           Mileage 

Truck #     Description                                   VIN                   Capacity        3/1/19 

  3        1995  ½ Ton Chev         (Jennifer)               1GCEC14Z98Z251996       35             120,199 

  4        1997   ¾ Ton 4x4 Chev      (Valve Turner)           1GCGK24RXVZ236042      34             148,765          

  23       2003    ¾ Ton 4x4 Ford       (Plow)                 1FTNF21L73EA65928       25             123,353             

     24       2005  ¾ Ton 4x4 Chev      (Dan)                  1GCHK24U55E132607      35             63,945 

53       2007  ¾ Ton Ford          (Jeff)                  1FTNF20577EA53657       30             65,263 

54       2008  ¾ Ton Ford          (Dean)                 1FTNF20588ED51801       35             91,122 

55       2008  1 Ton Ford          (Frank)                1FDWF37508EE54707       40             77,502 

67       2015  ¾ Ton Ford          (Troy)                 1FDBF2A68FEB06953       30             38,688  

68       2016  Jeep Cherokee        (Kip)                  1C4PJMCS6GW131943      30             30,000 

71                2016    ¾ Ton Ford         (David)                1FD7X2B63GEC16925      35             20,717 

72                2016    ¾ Ton Ford         (Jim)                  1FD7X2B63GEC16926      35             25,106 

77                2017    ¾ Ton Ford         (Dag)                    1FT7X2B63HED45030      35             13,504 

 

Waste Water 

  18       1999     ¾ Ton Ford                               1FTNF2IL1XED84425                     109,330 

  29       2004     Sterling Sewer Jet Diesel                               2FZAATDCS4AN58916 

73       2016  3 Ton Ford 550       (WWTP)               IFDUF5HT9GEB42934      32 Diesel        9,411 

78                2017    ¾ Ton Ford         (WWTP)               1FT7W2B63HED45029      35             12,966 

 



CASH IN CHECKING as of January 1, 2019 (21,331.42)$          
January 164,932.77$        
February 378,305.85$        
March -$                     
April -$                     
May -$                     
June -$                     
July -$                     
August -$                     
September -$                     
October -$                     
November -$                     
December -$                     

Total Deposits 543,238.62$        

January (140,636.38)$       
February (128,188.43)$       
March -$                     
April -$                     
May -$                     
June -$                     
July -$                     
August -$                     
September -$                     
October -$                     
November -$                     
December -$                     

Total Cash Out (268,824.81)$       

274,413.81$        
274,413.81$          
253,082.39$          

 Balance 1/1/19  Additions Deductions Balance this date
DNR Replacement Fund 1,871,510.47$     -$                     1,871,510.47$       
Future Facility Fund 4,691,029.74$     -$                     4,691,029.74$       
Depreciation Fund Bonds -$                     -$                     -$                     -$                      
Total Unreserved Funds (21,331.42)$         543,238.62$        (268,824.81)$       253,082.39$          
TOTAL INVESTMENTS 6,541,208.79$     543,238.62$        (268,824.81)$       6,815,622.60$       

 Total Unreserved Funds 

UTILITIES COMMISSION
SEWER CASH REPORT THROUGH February 28 2019

  PLUS DEPOSITS:

  LESS CASH OUT:

 Net Increase (Decrease) for 2019 from Operations 
 Net Increase from operations 



CASH IN CHECKING as of January 1, 2019 $5,116,849.09
January 446,834.98$        
February 450,121.60$        
March -$                     
April -$                     
May -$                     
June -$                     
July -$                     
August -$                     
September -$                     
October -$                     
November -$                     
December -$                     

Total Deposits 896,956.58$        

January (444,444.44)$       
February (124,318.27)$       
March -$                     
April -$                     
May -$                     
June -$                     
July -$                     
August -$                     
September -$                     
October -$                     
November -$                     
December -$                     

Total Cash Out (568,762.71)$       

328,193.87$        
328,193.87$          

5,445,042.96$       

 Balance 1/1/19  Additions Deductions Balance this date
Impact Fees 661,537.76$        -$                     -$                     661,537.76$          
Future Facility Fund 100,004.67$        -$                     -$                     100,004.67$          
Total Unreserved Funds $5,116,849.09 896,956.58$        (568,762.71)$       5,445,042.96$       
TOTAL INVESTMENTS 5,878,391.52$     896,956.58$        (568,762.71)$       6,206,585.39$       

Notes

 Total Unreserved Funds 

 WATER UTILITY COMMISSION
WATER CASH REPORT THROUGH February 28 2019

  PLUS DEPOSITS:

  LESS CASH OUT:

 Net Increase (Decrease) for 2019 from Operations 
 Net Increase from operations 



APS ACCOUNTS PAYABLE                                             CITY OF HUDSON
02/25/2019  14:21:58     Schedule of Bills by Fund      GL050S-V08.12 COVERPAGE
                                                        GL540R

Report Selection:

  RUN GROUP... 219WS    COMMENT...  FEBRUARY CREDIT CARD

 DATA-JE-ID     DATA COMMENT
 -------------- ------------------------

 H-02252019-464 FEBRUARY CREDIT CARD

Run Instructions:
  Jobq Banner   Copies Form  Printer      Hold Space  LPI  Lines CPI  CP SP RT
    L             01   1                   Y     S     8    068   10



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  14:21:58                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      1
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

WATER                     ***************

     CARDMEMBER SERVICES
  SAMPLE POSTAGE                    33.75   OPERATING SUPPLIES       600.45.57530.349      231469 0718FEB2019    042831 F 464 00001
  SAMPLE POSTAGE                    33.75   OPERATING SUPPLIES       600.45.57530.349      231469 0718FEB2019    042831 F 464 00002
  SAMPLE POSTAGE                    35.10   OPERATING SUPPLIES       600.45.57530.349      231469 0718FEB2019    042831 F 464 00003
  GAS-KP                            27.50   MOTOR FUELS              600.45.57581.351      231475 6993FEB2019    042832 P 464 00021
  CONF MEAL-KP                      25.77   TRAVEL & CONFERENCES     600.45.57580.339      231475 6993FEB2019    042832 F 464 00022
  GAS-KP                            21.45   MOTOR FUELS              600.45.57581.351      231475 6993FEB2019    042832 F 464 00024
  PROPANE GAS                       56.86   OPERATING SUPPLIES       600.45.57540.349      231475 6993FEB2019    042832 F 464 00025
  CLOUD-KP                           0.99   TELEPHONE                600.45.57580.225      231475 6993FEB2019    042832 F 464 00026
  CLOUD-TT                           0.99   TELEPHONE                600.45.57580.225      231475 6993FEB2019    042832 F 464 00027
  ACROBAT READER-JH                 13.70   OPERATING SUPPLIES       600.45.57580.349      231475 6993FEB2019    042832 F 464 00028
  SEMINAR FEE-KP                    80.00   TRAVEL & CONFERENCES     600.45.57580.339      231475 6993FEB2019    042832 F 464 00029
  THERMOMETERS                      71.52   OPERATING SUPPLIES       600.45.57540.349      231475 6993FEB2019    042832 F 464 00030
  TABLE                             14.99   OPERATING SUPPLIES       600.45.57520.349      231480 9204FEB2019    042838 F 464 00032
  TABLE                             14.24   OPERATING SUPPLIES       600.45.57520.349      231480 9204FEB2019    042838 F 464 00033
  HOSE-SERV LINE THAWER            217.45   OPERATING SUPPLIES       600.45.57540.349      231480 9204FEB2019    042838 F 464 00034
  OVERALLS                         129.99   UNIFORM ALLOWANCE        600.45.57580.346      231480 9204FEB2019    042838 F 464 00035
  OVERALLS                         349.97   UNIFORM ALLOWANCE        600.45.57580.346      231480 9204FEB2019    042838 F 464 00036
  REFUND                             1.21CR TELEPHONE                600.45.57580.225      231480 9204FEB2019           P 464 00037
                                 1,126.81  *VENDOR TOTAL

WATER                            1,126.81  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  14:21:58                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      2
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

SEWER                     ***************

     CARDMEMBER SERVICES
  MEMBERSHIP-JN                     50.00   MEMBERSHIPS & SUBSCRIPTI 610.47.57323.324      231475 6993FEB2019    042832 F 464 00013
  ANNUAL CONF FEE-JI                65.00   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00014
  WCENTRAL CONF FEE-JI              30.90   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00015
  WCENTRAL CONF FEE-WK              30.90   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00016
  WCENTRAL CONF FEE-JN              36.05   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00017
  WCENTRAL CONF FEE-TS              36.05   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00018
  ANNUAL CONF HOTEL-JI             104.00   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00019
  ANNUAL CONF HOTEL-JI             104.00   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00020
  CONF HOTEL-KP                     93.00   TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00023
  CONF ROOM CREDIT                 104.00CR TRAVEL & CONFERENCES     610.47.57323.339      231475 6993FEB2019    042832 F 464 00031
  MISC SUPPLIES                     38.12   OTHER OPERATING SUPPLIES 610.47.57323.349      231478 2456FEB2019    042837 F 464 00004
  PRESSURE WASH HOSE               110.32   SUPPLIES-MACH & EQ PARTS 610.47.57323.353      231478 2456FEB2019    042837 F 464 00005
  SAMPLE POSTAGE                    74.91   LAB TESTING              610.47.57323.345      231478 2456FEB2019    042837 F 464 00006
  HEATERS,EXT CORDS                231.32   OTHER OPERATING SUPPLIES 610.47.57323.349      231478 2456FEB2019    042837 F 464 00007
  SOLE HEATERS                      52.42   UNIFORM ALLOWANCE        610.47.57323.346      231478 2456FEB2019    042837 F 464 00008
  GAS                               66.16   SUPPLIES-MOTOR FUELS     610.47.57320.351      231478 2456FEB2019    042837 F 464 00009
  HEATERS                           78.95   OTHER OPERATING SUPPLIES 610.47.57323.349      231478 2456FEB2019    042837 F 464 00010
  PHONE CASE-JI                     73.72   TELEPHONE                610.47.57323.225      231478 2456FEB2019    042837 F 464 00011
  ANNUAL CONF HOTEL-JI             104.00   TRAVEL & CONFERENCES     610.47.57323.339      231478 2456FEB2019    042837 F 464 00012
                                 1,275.82  *VENDOR TOTAL

SEWER                            1,275.82  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  14:21:58                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      3
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

   REPORT TOTALS:                2,402.63

                             RECORDS PRINTED - 000037



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  14:21:58                                 Schedule of Bills by Fund                               GL060S-V08.12 RECAPPAGE
                                                                                                             GL540R

FUND RECAP:

FUND  DESCRIPTION                                              DISBURSEMENTS
----  ----------------------------

600   WATER                                                        1,126.81
610   SEWER                                                        1,275.82

TOTAL ALL FUNDS                                                    2,402.63

BANK RECAP:

BANK  NAME                                                     DISBURSEMENTS
----  ----------------------------

1NAT  FIRST NATIONAL - GENERAL AC                                  2,402.63

TOTAL ALL BANKS                                                    2,402.63

                         THE PRECEDING LIST OF BILLS PAYABLE WAS REVIEWED AND APPROVED FOR PAYMENT.

                         DATE  ............          APPROVED BY  .................................

                                                                  .................................

                                                                  .................................



APS ACCOUNTS PAYABLE                                             CITY OF HUDSON
02/25/2019  13:42:28     Schedule of Bills by Fund      GL050S-V08.12 COVERPAGE
                                                        GL540R

Report Selection:

  RUN GROUP... 0225WS   COMMENT...  FEBRUARY UTILITIES

 DATA-JE-ID     DATA COMMENT
 -------------- ------------------------

 W-02252019-461 FEBRUARY UTILITIES

Run Instructions:
  Jobq Banner   Copies Form  Printer      Hold Space  LPI  Lines CPI  CP SP RT
    L             01   1                   Y     S     8    068   10



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  13:42:28                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      1
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

WATER                     ***************

     COMCAST
  INTER 2-25/3-24 ONEIL            226.81   TELEPHONE                600.45.57580.225      231762 105840171413          P 461 00001

     T-MOBILE
  CELL SVC 1-11/2-10                18.79   TELEPHONE                600.45.57580.225      231764 923734912             P 461 00002

     VERIZON WIRELESS
  FEB/MAR 10GB SHR                 120.02   TELEPHONE                600.45.57551.225      231763 9823873046            P 461 00003
  381.3882-JF 2/11-3/10             51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00004
  381.3883-JB 2-11/3-10             51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00005
  381.3884-TT 2-11/3-10             51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00006
  381.3885-DO 2-11/3-10             51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00007
  381.3886-FH 2-11/3-10             66.44   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00008
  716-6342 IPAD DS                  40.01   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00009
  441-7179D.SMITH 2/11-3/1          51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00010
  219-0378 K. P 2/11-3/10           25.20   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00011
  441-0716 2-11/3-10 DS             51.07   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00012
  716-6228 IPAD - KP                20.00   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00013
  MACHINE-MACHINE                   40.01   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00014
  781-8833 JT 2/11-3/11             50.39   TELEPHONE                600.45.57580.225      231763 9823873046            P 461 00015
                                   668.49  *VENDOR TOTAL

     WALMART
  FLASHLIGHT                        24.97   OPERATING SUPPLIES       600.45.57520.349      231765 5462FEB2019    042900 F 461 00024
  BINDERS                          100.62   OFFICE SUPPLIES          600.45.57580.312      231765 5462FEB2019    042900 F 461 00025
                                   125.59  *VENDOR TOTAL

     XCEL ENERGY
  1201 LIVINGSTONE RD              646.60   UTILITIES-ELECTRIC       600.45.57570.222      231755 627023063             P 461 00026
  1201LIVINGSTONE303791667         663.13   UTILITIES-GAS            600.45.57570.224      231755 627023063             P 461 00027
                                 1,309.73  *VENDOR TOTAL

WATER                            2,349.41  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  13:42:28                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      2
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

SEWER                     ***************

     VERIZON WIRELESS
  377-9529 JN 2-11/3-10             51.07   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00016
  381-3890 JI 2-11/3-10             51.07   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00017
  381-7981 2-11/3-10 WK             51.07   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00018
  716-6509 IPAD JN                  40.01   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00019
  781-6991 TS 2/11-3/11             50.39   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00020
  690-9608 JI IPAD                  40.01   TELEPHONE                610.47.57323.225      231763 9823873046            P 461 00021
  219-0378 K. PETERS                25.21   TELEPHONE                610.47.57340.225      231763 9823873046            P 461 00022
  716-6228 IPAD - KP                20.01   TELEPHONE                610.47.57340.225      231763 9823873046            P 461 00023
                                   328.84  *VENDOR TOTAL

     XCEL ENERGY
  1422 BOULDER PT LIFT              55.39   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00028
  525 PROEHLS TRL LIFT              36.38   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00029
  2306 DONEGAL CT                  109.39   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00030
  2103 CHESTNUT LIFT                37.27   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00031
  407 MALLALIEU LIFT                34.25   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00032
  551 SUNSET LN                     36.95   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00033
  505 DIVISION ST                   45.53   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00034
  1404 WISCONSIN ST                540.87   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00035
  2301 VINE ST LIFT                119.46   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00036
  1509 NORTHRIDGE DR                28.01   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00037
  1200 GRANDVIEW DR                 53.00   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00038
  807 MALLALIEU DR                  32.01   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00039
  906 RIVERSIDE - ELECTRIC         257.17   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00040
  1000 E CANYON DR                 347.11   UTILITIES-ELECTRIC       610.47.57321.222      231755 627023063             P 461 00041
  906 RIVERSIDE DR - GAS            29.00   UTILITIES-GAS            610.47.57321.224      231755 627023063             P 461 00042
  329 FRONT-WASTEWATER5620       9,077.62   UTILITIES-ELECTRIC       610.47.57323.222      231755 627023063             P 461 00043
  1050 FRONT - 57895933              0.01   UTILITIES-ELECTRIC       610.47.57323.222      231755 627023063             P 461 00044
  239 FRONT WASTEWATER5620           0.01CR UTILITIES-ELECTRIC       610.47.57323.222      231755 627023063             P 461 00045
  329 FRONT STREET                   0.01CR UTILITIES-ELECTRIC       610.47.57323.222      231755 627023063             P 461 00046
  329 FRONT-20502027 SEWER           0.01   UTILITIES-GAS            610.47.57323.224      231755 627023063             P 461 00047
  329 FRONT - PUMP HOUSE             0.01   UTILITIES-GAS            610.47.57323.224      231755 627023063             P 461 00048
  329 FRONT Z032447 WASTWA           0.01   UTILITIES-GAS            610.47.57323.224      231755 627023063             P 461 00049
  329 FRONT STREET                   0.02CR UTILITIES-GAS            610.47.57323.224      231755 627023063             P 461 00050
                                10,839.41  *VENDOR TOTAL

SEWER                           11,168.25  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  13:42:28                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      3
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

   REPORT TOTALS:               13,517.66

                             RECORDS PRINTED - 000050



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/25/2019  13:42:28                                 Schedule of Bills by Fund                               GL060S-V08.12 RECAPPAGE
                                                                                                             GL540R

FUND RECAP:

FUND  DESCRIPTION                                              DISBURSEMENTS
----  ----------------------------

600   WATER                                                        2,349.41
610   SEWER                                                       11,168.25

TOTAL ALL FUNDS                                                   13,517.66

BANK RECAP:

BANK  NAME                                                     DISBURSEMENTS
----  ----------------------------

1NAT  FIRST NATIONAL - GENERAL AC                                 13,517.66

TOTAL ALL BANKS                                                   13,517.66

                         THE PRECEDING LIST OF BILLS PAYABLE WAS REVIEWED AND APPROVED FOR PAYMENT.

                         DATE  ............          APPROVED BY  .................................

                                                                  .................................

                                                                  .................................



APS ACCOUNTS PAYABLE                                             CITY OF HUDSON
02/21/2019  13:43:47     Schedule of Bills by Fund      GL050S-V08.12 COVERPAGE
                                                        GL540R

Report Selection:

  RUN GROUP... 0225W    COMMENT...  FEBRUARY PAYABLES

 DATA-JE-ID     DATA COMMENT
 -------------- ------------------------

 W-02262019-419 FEBRUARY PAYABLES

Run Instructions:
  Jobq Banner   Copies Form  Printer      Hold Space  LPI  Lines CPI  CP SP RT
    L             01   1                   Y     S     8    068   10



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/21/2019  13:43:47                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      1
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

WATER                     ***************

     OFFICE DEPOT
  WATER ENVELOPES                  158.07   OFFICE SUPPLIES          600.45.57580.312      231712 268694004001   042826 F 419 00001

     RODLI BESKAR NEUHAUS
  WATER ISSUES                      52.50   LEGAL SERVICES           600.45.57580.212      231654 13000.000T            P 419 00003

     SHORT ELLIOTT HENDRICKSO
  ANUAL SMART CONNECT SUBS         286.00   OTHER CONTRACTIONAL SERV 600.45.57580.299      231655 363004                P 419 00005

WATER                              496.57  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/21/2019  13:43:47                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      2
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

SEWER                     ***************

     OFFICE DEPOT
  SEWER ENVELOPES                  158.07   OFFICE SUPPLIES          610.47.57340.312      231712 268694004001   042826 F 419 00002

     RODLI BESKAR NEUHAUS
  STORM                             17.50   LEGAL                    610.47.57340.212      231654 13000.000T            P 419 00004

     SHORT ELLIOTT HENDRICKSO
  ANUAL SMART CONNECT SUBS         286.00   OTHER CONTRACTIONAL SERV 610.47.57340.299      231655 363004                P 419 00006

SEWER                              461.57  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/21/2019  13:43:47                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      3
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

   REPORT TOTALS:                  958.14

                             RECORDS PRINTED - 000006



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/21/2019  13:43:47                                 Schedule of Bills by Fund                               GL060S-V08.12 RECAPPAGE
                                                                                                             GL540R

FUND RECAP:

FUND  DESCRIPTION                                              DISBURSEMENTS
----  ----------------------------

600   WATER                                                          496.57
610   SEWER                                                          461.57

TOTAL ALL FUNDS                                                      958.14

BANK RECAP:

BANK  NAME                                                     DISBURSEMENTS
----  ----------------------------

1NAT  FIRST NATIONAL - GENERAL AC                                    958.14

TOTAL ALL BANKS                                                      958.14

                         THE PRECEDING LIST OF BILLS PAYABLE WAS REVIEWED AND APPROVED FOR PAYMENT.

                         DATE  ............          APPROVED BY  .................................

                                                                  .................................

                                                                  .................................



APS ACCOUNTS PAYABLE                                             CITY OF HUDSON
02/26/2019  15:57:50     Schedule of Bills by Fund      GL050S-V08.12 COVERPAGE
                                                        GL540R

Report Selection:

  RUN GROUP... 226WS    COMMENT...  FEB ACH PMNTS

 DATA-JE-ID     DATA COMMENT
 -------------- ------------------------

 H-02262019-483 FEB ACH PMNTS

Run Instructions:
  Jobq Banner   Copies Form  Printer      Hold Space  LPI  Lines CPI  CP SP RT
    L             01   1                   Y     S     8    068   10



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/26/2019  15:57:50                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      1
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

WATER                     ***************

     AUL
  HRA CONTRIBUTION 2/12/19         151.57   HEALTH INSURANCE         600.45.57520.154      231774 02122109              P 483 00001
  HRA CONTRIBUTION 2/12/19          94.07   HEALTH INSURANCE         600.45.57530.154      231774 02122109              P 483 00002
  HRA CONTRIBUTION 2/12/19         639.66   HEALTH INSURANCE         600.45.57540.154      231774 02122109              P 483 00003
  HRA CONTRIBUTION 2/12/19           2.80   HEALTH INSURANCE         600.45.57543.154      231774 02122109              P 483 00004
  HRA CONTRIBUTION 2/12/19           2.79   HEALTH INSURANCE         600.45.57544.154      231774 02122109              P 483 00005
  HRA CONTRIBUTION 2/12/19         113.28   HEALTH INSURANCE         600.45.57545.154      231774 02122109              P 483 00006
  HRA CONTRIBUTION 2/12/19           2.79   HEALTH INSURANCE         600.45.57546.154      231774 02122109              P 483 00007
  HRA CONTRIBUTION 2/12/19          22.66   HEALTH INSURANCE         600.45.57550.154      231774 02122109              P 483 00008
  HRA CONTRIBUTION 2/12/19          34.04   HEALTH INSURANCE         600.45.57551.154      231774 02122109              P 483 00009
  HRA CONTRIBUTION 2/12/19         206.85   HEALTH INSURANCE         600.45.57552.154      231774 02122109              P 483 00010
  HRA CONTRIBUTION 2/12/19         248.00   HEALTH INSURANCE         600.45.57580.154      231774 02122109              P 483 00011
  HRA CONTRIBUTION 2/12/19           6.99   HEALTH INSURANCE         600.45.57581.154      231774 02122109              P 483 00012
                                 1,525.50  *VENDOR TOTAL

WATER                            1,525.50  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/26/2019  15:57:50                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      2
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

SEWER                     ***************

     AUL
  HRA CONTRIBUTION 2/12/19          21.86   HEALTH INSURANCE         610.47.57320.154      231774 02122109              P 483 00013
  HRA CONTRIBUTION 2/12/19          14.70   HEALTH INSURANCE         610.47.57321.154      231774 02122109              P 483 00014
  HRA CONTRIBUTION 2/12/19         153.56   HEALTH INSURANCE         610.47.57323.154      231774 02122109              P 483 00015
  HRA CONTRIBUTION 2/12/19           1.44   HEALTH INSURANCE         610.47.57324.154      231774 02122109              P 483 00016
  HRA CONTRIBUTION 2/12/19           8.44   HEALTH INSURANCE         610.47.57330.154      231774 02122109              P 483 00017
  HRA CONTRIBUTION 2/12/19         319.00   HEALTH INSURANCE         610.47.57340.154      231774 02122109              P 483 00018
                                   519.00  *VENDOR TOTAL

     PREFERRED ONE
  HEALTH INSURANCE FEB 19          918.47   HEALTH INSURANCE         610.47.57340.154      231776 21419                 P 483 00019

SEWER                            1,437.47  ***************



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/26/2019  15:57:50                               Schedule of Bills by Fund                               GL540R-V08.12 PAGE      3
                                                        BY FUND FOR (A/P)

     VENDOR NAME
  DESCRIPTION                      AMOUNT   ACCOUNT NAME             FUND & ACCOUNT        CLAIM  INVOICE        PO#   F/P ID LINE

   REPORT TOTALS:                2,962.97

                             RECORDS PRINTED - 000019



APS ACCOUNTS PAYABLE                                                                                                  CITY OF HUDSON
02/26/2019  15:57:50                                 Schedule of Bills by Fund                               GL060S-V08.12 RECAPPAGE
                                                                                                             GL540R

FUND RECAP:

FUND  DESCRIPTION                                              DISBURSEMENTS
----  ----------------------------

600   WATER                                                        1,525.50
610   SEWER                                                        1,437.47

TOTAL ALL FUNDS                                                    2,962.97

BANK RECAP:

BANK  NAME                                                     DISBURSEMENTS
----  ----------------------------

1NAT  FIRST NATIONAL - GENERAL AC                                  2,962.97

TOTAL ALL BANKS                                                    2,962.97

                         THE PRECEDING LIST OF BILLS PAYABLE WAS REVIEWED AND APPROVED FOR PAYMENT.

                         DATE  ............          APPROVED BY  .................................

                                                                  .................................

                                                                  .................................
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